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INTRODUCTION 
 
Background 
The Critical Ecosystem Partnership Fund (CEPF) is a joint initiative of Conservation 
International, the Global Environment Facility, the Government of Japan, the MacArthur 
Foundation and the World Bank. It is designed to help safeguard the world’s biologically 
richest and most threatened areas. Known as biodiversity hotspots, these areas are 
classified by their concentration of unique species and the degree of threat. 
 
A fundamental purpose of CEPF is to engage civil society, such as community groups, 
nongovernmental organizations (NGOs) and private enterprises, in biodiversity 
conservation. CEPF focuses on building this civil society constituency alongside national 
and local governments in ways that complement existing strategies and ultimately benefit 
nature and people alike. CEPF aims to promote working alliances among diverse groups, 
combining unique capacities and eliminating duplication of effort for a comprehensive 
approach to conservation.  
 
CEPF focuses on biological areas rather than political boundaries and often addresses 
threats to biodiversity at the scale of landscapes known as biodiversity conservation 
corridors. Corridors are determined as part of a process to identify globally threatened 
and geographically concentrated species, the sites most critical for their survival and the 
matrix of biodiversity-friendly land use around these sites necessary to allow the 
maintenance of natural ecological processes. This integrated design, anchored by key 
biodiversity areas but enabling multiple compatible land uses, enables a proactive 
response to existing and emerging threats to biodiversity while generating socioeconomic 
benefits and limiting opportunity costs. The species, site and corridor outcomes are meant 
to guide overall effort by the wider conservation and donor communities.  
 
As part of the preparation prior to investment in each hotspot, CEPF also determines its 
unique niche to ensure maximum conservation outcomes per dollar spent. The CEPF 
niche is the result of a stakeholder-driven prioritization process that factors in 
socioeconomic features, threats and current investments alongside the biodiversity 
science used to determine the outcomes. This niche and specific strategic directions are 
articulated in an ecosystem profile for each region. The profile, approved by the CEPF 
Donor Council, is intended to guide both civil society partners in applying to CEPF for 
grants and CEPF decision making that takes place in concert with a range of coordination 
partners and expert reviewers. 
 
The Tropical Andes is one of 13 hotspots where CEPF provides grants to civil society 
partners to date. Characterized as the "global epicenter of biodiversity," the Tropical 
Andes is the biologically richest and most diverse of all hotspots. It is home to 20,000 
endemic plants, at least 1,500 unique terrestrial vertebrates and a spectacular array of 
birds and amphibians. CEPF investments in the hotspot strategically target the 
Vilcabamba-Amboró biodiversity conservation corridor, a 30-million-hectare expanse 
stretching from the Vilcabamba mountain range in southern Peru to Amboró National 
Park in central Bolivia. Three distinct protected area complexes comprised of national 
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parks, reserved zones, multiple-use areas and indigenous reserves provide the 
fundamental structure of the corridor: 
 
•   Vilcabamba-Manu complex: Apurimac Restricted Zone (7,094 km2), Ashaninka 

Communal Reserve (1,845 km2), Machiguenga Communal Reserves (2,189 km2), 
Amarakaeri Communal Reserve (4,023 km2), Alto Purús Restricted Zone (27,243 
km2), Macchu Picchu Historical Sanctuary (326 km2), Manu National Park (15,328 
km2). 

 
•    Tambopata-Pilón Lajas complex: In Peru: Tambopata-Candamo Restricted Zone 

(2,747 km2), Bahuaja-Sonene National Park (10,914 km2). In Bolivia: Madidi 
National Park and Integrated Management Area (18,957 km2), Pilón Lajas Indigenous 
Reserve (4,000 km2).  

 
•    Cotapata-Amboró complex: Cotapata National Park and Integrated Natural 

Management Area (400 km2), Isiboro-Sécure National Park and Indigenous Territory 
(12,363 km2), Carrasco National Park (6,226 km2), Amboró National Park and 
Integrated Natural Management Area (6,376 km2). 

 
Figure 1. Map of the Vilcabamba-Amboró Conservation Corridor 
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CEPF Monitoring Approach 
During its initial operations, CEPF focused its monitoring on project development and 
implementation, and on tracking progress at the initiative level. However, as the first 
three CEPF ecosystem profiles approved for 5 years of investment have reached a 
midpoint in their funding lifespan, enhancement and expansion of monitoring to the 
ecosystem portfolio level is critical. This portfolio review for the Tropical Andes—one of 
the first three hotspots authorized for CEPF investment in December 2000—is the result 
of that strategic expansion.  
 
At the project level, CEPF grantees are required to regularly assess and track technical 
progress against specific project outputs agreed in their approved proposals. Grantees are 
also required to submit regular financial reports. Grantees and CEPF grant directors alike 
use these tools to monitor project-level progress and to identify and address any potential 
issues that may signal the need for project modification or trigger discussions about 
additional opportunities. 
 
Initiative-level monitoring has evolved largely to meet the needs of the CEPF 
management team and donor partners. It results in regular detailed and summary financial 
reports; quarterly reports to the donor partners that include those financial details 
alongside program highlights, a graphic illustration of progress to date and a list of 
approved grants; and a dynamic Web site (www.cepf.net). Monitoring at this level 
enables CEPF to gauge and illustrate overall progress, evaluate trends across hotspots, 
ensure effective financial planning and assess information needs for the initiative as a 
whole. 

 
The portfolio reviews complement and expand these efforts. The reviews include an 
assessment of each regional grant portfolio around the midpoint of its 5-year funding 
cycle. The midpoint of the planned investment period is an opportune time to review 
performance and assess progress toward objectives, allowing CEPF to address gaps and 
respond to changing circumstances within a given region as well as to share lessons 
learned with partners in the region, other regions and the broader conservation 
community.  
 
The portfolio review includes all approved projects in the portfolio. These projects are 
reviewed first as a desk study, including examining original approved project designs, 
technical and financial reports received and any other deliverables submitted to date. A 
questionnaire is also sent to grantees to inform them about the review and to solicit their 
assistance on questions related to program implementation, their relationship with CEPF, 
and awareness and understanding of the CEPF strategy.  
 
The monitoring and evaluation team, which includes CEPF staff and an independent 
evaluator to enrich the review and resulting analysis, also meets with the relevant CEPF 
grant director and other key people. The monitoring team then travels to the region to 
interview project staff and visit select project sites. For an overview of the CEPF 
monitoring approach see Appendix A. The questionnaire sent to grantees can be found in 
Appendix B. 

http://www.cepf.net
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The preparation phase for the Vilcabamba-Amboró portfolio review took place in July 
2003. The review team included CEPF staff members and Alberto Yanosky, a World 
Bank consultant specialist in biodiversity conservation who conducted an independent 
review of CEPF operations in the hotspot. 
 
The review team traveled to Bolivia and Peru August 4-16, 2003, meeting grantees and 
visiting selected project sites. It met with 16 of the 19 project teams receiving CEPF 
support at the time of the visit. This document includes findings from the preparation and 
site visit as well as statistics updated through May 2004 (see Appendix C for the list of 
institutions contacted and Appendix D for the list of approved grants as of May 2004.) 
 

 
 
CORRIDOR EVOLUTION AND THE CEPF STRATEGY 
A regional vision for conservation first surfaced in the 1993 Amazon Cooperation Treaty 
in which Bolivia and Peru committed to establish a binational park or other category of 
protected area that would stretch from the Tambopata-Candamo region of Peru across the 
border into Bolivia. However, this vision languished over much of the next decade until 
1999 when a series of watershed meetings began to move the vision forward.  
 
A 1999 binational workshop held in Lima proved to be one of the most catalytic. 
Convened by Conservation International (CI) as part of the initial design of the CEPF 
investment strategy for this hotspot, the workshop drew together representatives from 
government, NGOs and the scientific communities in both countries to discuss threats 
and articulate a common vision for a binational biological corridor from Tambopata-
Candamo in Peru to Madidi National Park in Bolivia. The participants, including the 
Wildlife Conservation Society (WCS), the United States Agency for International 
Development, the Servicio Nacional de Areas Protegidas (SERNAP), Fundacion 
ProNaturaleza and the Instituto Nacional de Recursos Naturales (INRENA), achieved 
consensus on a vision for the corridor and agreed on both short- and long-term 
recommendations to achieve this vision.  
 

Specific objectives of the portfolio review include: 
• Understand any change in on-the-ground conservation dynamics and the role 

CEPF plays in them; 
• Assess the contribution of CEPF-supported projects toward expected impacts and 

corridor conservation goals as articulated in the ecosystem profile; 
• Assess the efficiency and effectiveness of CEPF in processing and monitoring 

grants; 
• Identify gaps and critical needs for achieving strategic objectives; 
• Derive key lessons learned and determine recommendations for improvements; 

and 
• Refine the portfolio review methodology. 
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Workshop participants agreed that a corridor-focused strategy must: 
1.  Ensure that laws in the region are compatible with the overarching vision.  
2.  Recognize the importance of binational coordination. 
3.  Include political leaders in the process. 
4.  Develop programs that provide economic benefit to the local populations.  
5.  Promote a conservation awareness and constituency. 
6.  Ensure legally protected status for the proposed and existing natural areas.  
7.  Increase scientific knowledge in the region. 
 
The resulting recommendations led CI to re-orientate its conservation strategies in 
Bolivia and Peru to emphasize a corridor approach rather than site-specific interventions. 
The recommendations and this shift in CI strategy also provided the basis for 
conceptualizing the CEPF strategy for the Tropical Andes.   
 
In July 2000, CI reconvened a group of technical experts from Bolivia and Peru to further 
elaborate the corridor concept, which was then expanded to include the entire 
Vilcabamba-Amboró Forest Ecosystem. This workshop, supported with CEPF 
implementation funds, resulted in the creation of a revised strategy for the region that 
builds upon the original platform agreed in the first meeting. Together, the results of 
these two workshops form the baseline of consensus-driven priorities reflected in the 
CEPF ecosystem profile for the Vilcabamba-Amboró corridor.  
 
Vilcabamba-Amboró – The CEPF Ecosystem Profile 
CEPF develops a profile that identifies and articulates the investment strategy for each 
region authorized for CEPF funding. The ecosystem profile reflects an assessment of 
socioeconomic features and the underlying causes of biodiversity loss within the 
particular ecosystem and couples this with an inventory of current investments in the 
region to identify where CEPF funding would provide the greatest incremental value.  
 
Each region’s planning, preparation and profiling phase is distinct depending on any 
previous priority setting or planning process that has already taken place. CEPF strives to 
build on existing foundations, where applicable, and to design a process that will fill in 
any gaps. The resulting investment strategy includes specific strategic directions to guide 
both civil society groups in applying for CEPF grants and CEPF decisionmaking. 
 
In the case of the Tropical Andes hotspot, the CEPF strategy targets only the 
Vilcabamba-Amboró corridor as the highest priority for conservation in the hotspot. The 
CEPF Donor Council approved the profile in December 2000 after review by the CEPF 
Working Group, which is comprised of technical staff from each of the donor institutions. 
 
The ecosystem profile sets out the following strategic directions for CEPF investment: 
1. Establish effective mechanisms for transboundary coordination, collaboration and 

catalytic action. 
2. Strengthen binational coordination of protected areas systems. 
3. Encourage community-based biodiversity conservation and natural resource 

management. 
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4. Strengthen public awareness and environmental education. 
5. Strengthen environmental and legal policy frameworks. 
6. Establish an electronic information exchange and coordinated information and data 

gathering mechanism. 
 
A logical framework outlines performance criteria associated with the CEPF investment 
goal, purpose and strategic directions for this region (Appendix E). 
 
Incorporation Of Outcomes Into the CEPF Strategy 
Over the last few years, CI has developed a new methodology to set conservation targets 
against which the success of investments can be measured. These conservation outcomes 
are defined at three scales of ecological organization: species, sites and landscapes. The 
outcomes associated with each scale are extinctions avoided, areas protected and 
corridors consolidated, respectively.  
 
This concept was under development during the CEPF ecosystem profile preparation 
phase for the Vilcabamba-Amboró corridor, but a potential new CEPF donor partner at 
the time, the MacArthur Foundation, challenged CEPF to explore how it would measure 
and monitor the success of the corridor initiative. CEPF catalyzed this process by 
supporting CI-Bolivia and CI-Peru to create a map illustrating the current state of the 
corridor (2001) and 5- and 10-year vision maps. These three maps (Figures 2-4) have 
enabled corridor partners and managers to visualize how each CEPF-supported project, 
other projects and proposed activities relate to the shared goal of corridor conservation, 
particularly in terms of areas protected and corridors created. 
 
In this initial stage of outcome definition, CI-Peru and CI-Bolivia identified five 
measures to capture the expected results of their actions. These were: 
• protected areas consolidated; 
• new protected areas established; 
• connectivity created between core zones; 
• changes in people’s use of natural resources; and 
• control of important threats. 
 
These measures enabled enhancement of the strategic funding directions set out in the 
CEPF ecosystem profile by identifying priority protected areas and areas for connectivity. 
This approach proved to be of such value that that CEPF has subsequently invested 
significant resources into defining and incorporating scientifically based conservation 
outcomes into the profiling process for each hotspot authorized for CEPF investment. 
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Figure 2. Status of the Vilcabamba-Amboró Corridor, 2001  
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Figure 3. 5-Year Vision Map for the Vilcabamba-Amboró Corridor  
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Figure 4. 10-Year Vision Map for the Vilcabamba-Amboró Corridor  
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CEPF GRANTMAKING IN THE CORRIDOR 
 
Implementation of the CEPF Strategy 
The ecosystem profile is designed to guide both potential partners in applying for CEPF 
grants and CEPF decisionmaking that takes place in concert with a range of experts and 
partners. In this region, as expected, applicants used the ecosystem profile to formulate 
project proposals while CEPF grant directors used the profile to determine which 
proposals would help implement the overall strategy. Justifications for approvals and 
rejections were most frequently presented in terms of the geographic scope and thematic 
priorities of the ecosystem profile. 
 
The ecosystem profile for this region was one of the first three CEPF profiles created. Its 
basic structure and strategic focus on consensus-based priorities for conservation reflects 
the initiative’s standard approach to profile development. However, the way in which 
CEPF began implementing the strategy differed from future processes in significant 
ways: 
 
• The effective transition from strategy development to strategy implementation, such 

as promotional efforts in the media, sustained efforts to target prospective applicants 
and proactive training of applicants in the application process, was hampered by not 
having the needed staff in place at the outset of funding in the region.  

 
• While the CEPF ecosystem profile was based on regional geographic priorities that 

had been generated by a participatory process, these priorities were not informed by a 
systematic biological analysis. As the methodology for defining scientifically driven 
baselines was not yet in place within CI, the formulation of the niche for CEPF 
investment represented only the prevailing conditions in the region rather than an 
analytical linking of strategy to scientifically based conservation outcomes.  

 
• As a result of the above, strategic directions may have been interpreted by potential 

grantees as general guides to fundable projects rather than strategically linked and 
mutually reinforcing sets of activities. An analysis of rejected proposals in the next 
section indicates that one-third of rejected proposals lacked sufficient alignment with 
CEPF strategic directions – a finding the review team also made in other portfolios 
that preceded the development of scientifically defined outcomes.  

 
In addition, the CEPF Donor Council originally mandated that CI pre-disclose projects 
and specific funding amounts that it intended to apply for at the time of each profile’s 
approval. As a result, in the case of the Vilcabamba-Amboró corridor, CI developed, 
disclosed and essentially won pre-approval for five major projects consistent with the 
strategic directions outlined in the profile. While this initial policy was a well-meaning 
attempt by the CEPF Donor Council to assist in mitigating potential conflicts of interest 
through the identification of CI projects from the outset, it ultimately limited flexibility to 
manage and adapt during strategy implementation. Furthermore, the CI focus on 
implementing these large projects may have made it difficult to engage and work with the 
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range of other civil society organizations submitting grant proposals and undertaking 
projects with CEPF support. 
 
The Donor Council has since revised this requirement in the CEPF financing agreement 
at the recommendation of the CEPF Management Team, but the original rule proved to 
be a major factor in the development and evolution of the grant portfolio for the 
Vilcabamba-Amboró corridor.  
 
Portfolio Overview  
Through May 2004, CEPF received 105 requests for funding and awarded 25 grants 
totaling $4.56 million out of the $6.15 million investment planned for the Vilcabamba-
Amboró corridor (Figures 5 and 6). This is equal to 74 percent of the available funds and 
leaves CEPF with $1.59 million in uncommitted funds for new projects in the future. This 
is important to note as it allows the portfolio review team to make recommendations for 
future funding decisions and adjustments to existing funded activities to address any 
important gaps.  
 
CEPF awarded the first grant in this region in April 2001. The approved grants, awarded 
to both local and international civil society organizations, range from $9,500 to $904,000. 
Table 1 illustrates the distribution of approved grants by strategic direction, remaining 
grant funds and cash disbursed. 
 
Figure 5. 

Tropical Andes Grant Portfolio (As of May 2004)

Approved
Pending
Rejected

Total Requests Received: 105
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Figure 6.  
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Table 1. Grant Portfolio by Strategic Direction, as of May 2004 
 

Strategic Direction   
Amount 

Awarded  
# of 

Grants
 
1. Establish effective mechanisms for transboundary coordination, 
collaboration and catalytic action $904,000 1 
2. Strengthen binational coordination of protected area systems 688,000 2 
3. Encourage community-based biodiversity conservation and 
natural resource management 1,152,421 7 
4. Strengthen public awareness and environmental education 767,203 6 
5. Strengthen environmental and legal policy frameworks 448,234 3 
6. Establish an electronic information exchange and coordinated 
information and data gathering mechanism 495,401 6 

  
Total 

Grants $4,555,259 25 
Remaining Funding  1,594,741  
     

 
Total 

Allocation $6,150,000 
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An analysis of rejections (Figure 7) indicates that CEPF rejected proposals for a variety 
of reasons, with proposals most commonly rejected for not aligning with any strategic 
direction from the profile or proposing work in a geographic or thematic area already 
receiving significant attention by CEPF or other donors. 
 
Figure 7. 
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Geographic Distribution of CEPF Investments 
The historical focal point for the Vilcabamba-Amboró corridor, from the perspective of 
the two national governments and conservation organizations, has been the Tambopata-
Pilón Lajas complex. This particular complex of protected areas serves as a clear test case 
for international cooperation between Peru and Bolivia because of its binational character 
and as such serves as a clear anchor point for CEPF investments in the region. The 
formation of a binational commission by the two governments to address matters of 
mutual interest, including conservation issues, indicates that CEPF and others are 
supporting an interesting and successful model of binational cooperation. This initiative 
has been taken up by CI’s new Center for Biodiversity Conservation in the Andes as one 
of its core objectives. In addition, CEPF is building on the relationship established with 
INRENA in this binational area to influence policies in other areas of the corridor. 
 
The project distribution across the corridor is as follows: 
• Nine projects operated exclusively within the Tambopata/Pilón Lajas complex of 

protected areas. 
• Two projects operated exclusively within the Vilcabamba-Manu complex of 

protected areas. 



 16

• One project operated exclusively within the Cotapata-Amboró complex of protected 
areas. 

• Three projects operated in more than one complex, or only in Bolivia or Peru. 
• Six projects operated throughout the Vilcabamba-Amboró corridor. 
 
Institutional Distribution of CEPF Investments 
CEPF has supported a variety of partner organizations to undertake strategic projects in 
the corridor. Local organizations received the largest number of grants, with locally based 
groups leading 13 of the 25 projects supported during the period (Figure 8). For the 
purposes of this analysis a local organization is defined as an entity that is legally 
registered in Madagascar with an independent board. International organizations received 
support to implement 12 projects, representing 77 percent of the total committed funding. 
In most cases, locally based programs of the international organizations led 
implementation. Project funding amounts varied, with a low of $9,500 and a high of 
$904,000. The average funding amount was $207,000. 
 
Figure 8.  
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PROGRAM IMPACT 
The following section describes key impacts of CEPF-supported partners organized by 
strategic direction and outcome. As conservation outcomes were not formally defined at 
the time of profile approval, the authors of this document have categorized project 
impacts related to protected areas consolidated and new protected areas established under 
the outcome “areas protected,” and impacts related to connectivity created between core 
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zones under the outcome “corridors created.”  As the profile includes a specific strategic 
direction to encourage community-based biodiversity conservation and natural resource 
management, the measure “changes in people’s use of natural resources” is used to 
highlight results of partners who received funding under this strategic direction. 
  
Strategic Direction 1: Establish Effective Mechanisms For 
Transboundary Coordination, Collaboration And Catalytic Action 
For the Vilcabamba-Amboró corridor to function as an effective conservation-planning 
unit, establishing an effective mechanism for transboundary coordination, collaboration 
and catalytic action was essential. CEPF supported a single, major CI project, 
“Transboundary Coordination Mechanism for the Vilcabamba-Amboró Corridor” (11/01-
6/03), to meet this need. As part of this project, CI-Bolivia and CI-Peru contributed to the 
expansion of existing protected areas, the creation of new protected areas and the creation 
of agreements between the national governments of Peru and Bolivia and between 
administrations of various protected areas. It also helped leverage significant additional 
resources toward the specific objectives defined for the corridor.  
 
An integral part of this project included responsibility for coordinating CEPF 
implementation and raising awareness about the corridor in the region. These specific 
functions will be discussed more fully under Coordination and Communications. 
 
The review team noted the political emphasis placed by CI on raising the visibility of the 
Vilcabamba-Amboró Corridor in the national and international arena. These efforts form 
the core of the corridor strategy and are the key to sustainability of both CEPF and other 
investments in the region. CEPF support enabled CI to engage partners and expand the 
corridor vision from a small transboundary area to a large biological corridor reaching 
Vilcabamba on one end and Amboró National Park on the other. CI’s strategic transition 
to focus on corridors and outcomes solidified this expanded vision and coincided with the 
availability of CEPF support, which included funding to launch a comprehensive 
conservation strategy. 
 
Outcome:  Protected areas consolidated 
One key product of the CI transboundary coordination project is the 2003 publication 
Estrategia Basica de Implementacion del Corredor de Conservacion Vilcabamba-
Amboró (Peru – Bolivia) or Basic Implementation Strategy for the Vilcabamba-Amboró 
Conservation Corridor. It documents the results of separate workshops in Bolivia and 
Peru and one binational workshop to develop the strategy and represents a consensus of 
the governmental and civil society participants. The document highlights the strategic 
importance of the Tambopata-Pilón Lajas complex and places clear emphasis on the 
consolidation of this complex of protected areas and the subsequent linking of it to the 
other two complexes. 
 
CI-Peru and CI-Bolivia also facilitated a meeting of the directors of Madidi National 
Park, Bahuaja-Sonene National Park and Tambopata National Reserve that resulted in a 
landmark transnational agreement for joint coordination and implementation of their 
management efforts. These three protected areas share common borders and are priority 
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sites for conservation in the corridor strategy. Included in the agreement are joint border 
patrols, training of park rangers in biological monitoring methods, information exchange 
on biodiversity threats and the development of a master plan for Bahuaja-Sonene (later 
approved in late 2003) and Madidi, which together constitute the largest contiguous 
expanse of protected rain forest in the corridor. These are important examples of progress 
toward consolidation within the Tambopata-Pilón Lajas complex. 
 
The two CI offices also helped make consolidation of 450,000 hectares in the Pilón Lajas 
Biosphere Reserve possible, partly by working together with CI’s Global Conservation 
Fund in its design and financing of a compensation package for a company to give up its 
logging concession – a move that secured the immediate protection of 83,000 hectares of 
primary forest. The area will contribute to further consolidation of the Vilcabamba-
Amboró corridor. As part of the agreement, the logging company dropped a legal dispute 
over an additional 100,000-hectare concession within the Reserve and Indigenous 
Territory of Pilón Lajas and its buffer zone. This was the last timber concession inside the 
protected area. 
 
Outcome:  New protected areas established 
CI’s transboundary project also fostered close working relationships between the 
Bolivian government and local NGOs to create a new 600,000-hectare municipal park, 
Altamachi-Cotacajes, that links Madidi National Park, Pilón Lajas Biological Reserve 
and Isiboro Secure National Park with Carrasco National Park. The result: a continuous 
corridor of approximately 4.2 million hectares and a major success in terms of 
connectivity. 
 
Strategic Direction 2: Strengthening Binational Protected Area 
Systems 
This strategic direction includes support for strengthening of protected areas through 
formulating strategic plans; building financial and administrative capabilities; 
establishing joint management arrangements among NGOs, indigenous groups and 
communities; and ensuring long-term monitoring and management systems in protected 
areas throughout the corridor. CEPF awarded two grants under this strategic direction.  
 
Outcome:  Protected areas consolidated 
WWF is implementing one project, “Creation and Effective Management of Forest 
Protected Areas in Peru” (10/02-10/04), to consolidate protected areas in the Vilcabamba-
Manu complex. The project, implemented primarily by the WWF Peru Program Office, 
focuses on improving the management of approximately 4.8 million hectares within 
Manu National Park, Amarakaeri Communal Reserve and the Alto Purus Reserve Zone. 
The project is part of a debt-for-nature swap between the U.S. and Peruvian government 
that will leverage $10.6 million in local currency through 2014 for Peruvian 
organizations to carry out activities related to effective management of these protected 
areas, providing the long-term support needed to ensure sustainability. Management 
effectiveness in these three areas will be evaluated using the results of a special tool, 
“Matrix for Monitoring the Conditions Necessary for an Effective Management of 
Natural Protected Areas,” being implemented by INRENA throughout the protected area 
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system. The debt-for-nature swap includes a special grants program to distribute the 
money to civil society organizations and, among other activities being undertaken as part 
of the project, WWF is actively acting in this grant-making role with an advisory 
committee and established oversight processes. These grants are allowing other groups to 
become active participants in managing these important areas and aim to ensure sustained 
efforts beyond the life of this project. 
 
To date, WWF-Peru has helped mitigate land disputes by collecting and analyzing titles 
and clarifying the boundaries around these three protected areas. The results of this effort 
have been shared with and validated by leaders of the Federation of Native Communities 
of Purus. Project staff have also helped train park guards and federal police who are now 
both involved in managing control posts that are being strategically located along rivers 
to control two of the primary access routes for illegal loggers as well as the transport 
routes for their illegally harvested timber. One of the first Peruvian organizations to 
receive grant funds under the WWF project, the Asociacion para la Conservacion del 
Patrimonio de Cutivireni, is responsible together with INRENA for creating and 
managing the control posts. The control posts will also allow monitoring of logging 
activities and the impact on indigenous peoples living in voluntary isolation within the 
zone. In addition to the fixed control posts, one mobile control post is being established 
to patrol the rivers and serve as a rapid response unit.  
 
An important addition to improved management of these areas, WWF-Peru is working 
with indigenous communities and other stakeholders to strengthen a community 
management committee in Manu National Park and to establish new committees in 
Amarakaeri Communal Reserve and the Alto Purus Reserve Zone.in Amarakaeri and 
Alto Purus. The committees will continue to operate after CEPF support to the WWF 
project with new funds that the project has leveraged.  
 
Outcome:  New protected areas established 
CEPF supported a series of projects across the entire corridor to strengthen protected area 
systems. The most direct links come from CI’s efforts together with partners in 
promoting and assisting in the creation and expansion of new protected areas. In the 
Vilcabamba-Manu complex, CI’s “Improving Management and Consolidation of 
Selected Protected Areas Within the Vilcabamba-Amboró Corridor” project (10/01-6/03) 
under this strategic direction aimed to improve the management and consolidation of 
select protected areas. CI’s work on this project contributed to a number of protected area 
outcomes, including: 
 
 Alto Purus Restricted Zone (2.7 million hectares) declared in January 2002. 
 Amarakaeri Communal Reserve (402,336 hectares) declared in May 2002. 
 Manu National Park expanded by 12 percent (from 1.533 million to 1.716 million 

hectares) in July 2002. 
 Ashaninka and Matsiguenga Communal Reserves and the Otishi National Park 

created in January 2003, providing a new level of protection to the former Apurimac 
Restricted Zone with a size of 709,400 hectares. 
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A table detailing protected areas in the Vilcabamba-Amboró corridor, their surface area 
and management status is presented following this section (Table 2). 
 
Outcome: Connectivity created between core zones 
The creation of the Amarakaeri Communal Reserve, already mentioned above, is a good 
example of creating connectivity between core zones. This area is within the Madre de 
Dios district of Manu Province and contributes to linking Manu National Park and the 
complex of Tambopata Nature Reserve and Bahuaja Sonene National Park. 
 
Strategic Direction 3:  Encourage Community-Based 
Biodiversity Conservation and Natural Resource Management 
CEPF awarded seven grants under this strategic direction to strengthen the social 
underpinnings necessary for community-based biodiversity conservation efforts.  
 
Outcome: changes in people’s management of natural resources 
The CI project “Developing Natural Resource Management Program in Four 
Communities of the Vilcabamba-Amboró Corridor project” (10/01-6/03) included work 
directly with 20 communities along the road from Puerto Maldonado to Cusco to 
introduce improved natural resource management techniques. CI also worked directly 
with eight coffee cooperatives in Alto Tambopata to introduce environmentally friendly 
farming techniques to more than 1,000 coffee growers. This helped create a work plan for 
organic, shade-grown coffee and provided the opportunity to leverage funds for 
continued work on assisting organic coffee producers in the export of their product. 
   
The project also contributed, albeit at a small scale, to the maintenance or increase in 
connectivity by promoting the use of non-timber forest products and the development of 
ecotourism initiatives. While these are local level impacts, there is a strong potential for 
scaling up. 
 
The CARE-Bolivia project “Prevention of Human-Induced Forest Fires in Madidi and 
Apolobamba National Parks” (8/02-12/03) directly impacted the core area of this 
complex. Specifically, CARE worked with local communities and farmers to reduce 
uncontrolled burnings that pose serious ecological and economic threats to the region. 
Through this project, local farmers learned and are incorporating new techniques into 
their farming practices in the communities of Apolo, San Buenaventura, Ixiamas and 
Reyes. Some of these communities developed a set of communal norms that include fire 
prevention activities. The local governments are also incorporating burning control into 
their Municipal Annual Operations Plans for the coming year. In addition, both the 
Madidi and Apolobamba protected area administrations included fire control plans into 
their programs, with park guards in Pilón Lajas and Madidi national parks and the 
Biological Station of Beni conducting their own workshops in fire prevention.  
 
CARE-Bolivia staff also brought sustainable resource management to the school system 
by producing and incorporating materials into school curricula in the municipalities of 
Ixianas, Guanay and Reyes. Teachers carried out activities with the students such as 
environmental fairs, community theater programs and presentations. The educational 
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materials developed through this project were shared with protected area administrations 
as well as municipal governments. CARE-Bolivia staff will share the lessons learned 
from this project with other protected area staff within the complex, as well as the rest of 
the corridor, through planned site visit exchanges between protected areas. 
 
Another example of a project aimed at changing community behavior toward more 
biodiversity-friendly management of their natural resources is the work of the WCS in 
Madidi National Park. Its project, “Organizational Strengthening of the Council of 
Tacana Indigenous Peoples for Natural Resource Management and Conservation” (9/02-
6/04), helped to develop natural resource management regulations in Altamarani, Carmen 
del Emero, San Antonio de Tequeje and Esperanza de Enapurera. At least 20 
communities developed community regulations for natural resource use as part of the 
project. These same communities also developed eight community projects to improve 
natural resource management, including tourism, handicrafts, medicinal plant gardens 
and native fish farms. In addition, the Tacana communities successfully demarcated their 
critical resource zones and developed demonstration sites that are being used to replicate 
successes in other communities in the Madidi area. These efforts are a direct benefit to 
the sustainable management of Madidi and the consolidation of the core area of this 
complex. 
 
A final example of a project aimed at providing communities with sustainable use models 
to reduce their impacts on Madidi National Park is “Reducing Deforestation in the Buffer 
Zone of Bolivia’s Madidi National Park: Promoting the Cultivation, Manufacture and 
Use of Bamboo Products” (5/02-6/04) implemented by the Centro de Pueblos Indigenas 
de La Paz (CPILAP). CPILAP introduced new techniques and marketing skills for local 
producers of bamboo products, influenced the development of community management 
plans and provided a replicable model for other communities within the corridor. 
 
In the Cotapata-Amboró complex, Probioma is implementing a project directly linked to 
improving the protection of Amboró National Park and the Area Natural de Manejo 
Integrado Amboró (ANMIA) by influencing the way local communities use their natural 
resources. The project, “Biodiversity Conservation and Participative Sustainable 
Management of the Natural Resources of Amboró National Park and ANMIA” (4/02-
6/04), included the introduction of new agricultural techniques to control crop diseases 
and pests in 16 communities across four provinces surrounding the park. In addition, 
Probioma established six demonstration plots where farmers are seeing the results of the 
new techniques and are taking these back to their own plots. Probioma trained a group of 
extension workers to go into the communities, investigate problems and teach methods to 
resolve them. In addition to working with farmers, Probioma is also developing 
ecotourism training materials and is actively training local guides. A final piece of this 
local organization’s contribution to helping secure the Amboró area is its work in 
demarcating parts of the Amboró National Park boundary. 
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Outcome:  Connectivity created between core zones 
The CI project “Developing Natural Resource Management Program in Four 
Communities of the Vilcabamba-Amboró Corridor” (11/01-6/03) mentioned above also 
introduced a variety of sustainable use techniques to communities, contributing to the 
objective of connectivity. Within this project, select communities in key areas within and 
between core zones gained experience in promoting ecotourism and implementing 
agroforestry systems including organic, shade-grown coffee. While these important 
developments impact only a small portion of the areas necessary for the connectivity 
hoped for within the corridor, community successes could be replicated on a larger scale 
along with those of other similar projects. 
 
The Amazon Conservation Association project “Formalizing Forest Access and 
Implementing Sustainable Brazil Nut Management in Madre de Dios, Peru” (11/02-
11/04) is an effort to help build the capacity of local producers while also contributing to 
connectivity within the complex. The Amazon Conservation Association has worked 
directly with nut producers to establish management plans for their sites and is linking 
these with INRENA to enable the governmental body to incorporate these plans into their 
own plans for managing the protected areas in the complex. In addition, professionals 
have been trained in GIS and mapping and will eventually use these tools to develop 
maps of the brazil nut producers’ areas and how these can be integrated into the 
management of the area. Lessons learned from this experience of bringing the producers 
together with the protected area administration team should be documented and prepared 
to be used for possible replication in other protected areas and complexes within the 
corridor such as Tambopata and Bahuaja-Sonene where there are up to 1 million hectares 
of brazil nut concessions that are strategic in terms of creating connectivity and would 
benefit from these lessons.  
 
The American Bird Conservancy (ABC) project “Project Polylepis” (5/02-5/03) 
contributed to the improved management of natural resources in irreplaceable higher 
slopes of the Andes. ABC worked with Asociación Ecosistemas Andinos (ECOAN), a 
local NGO, to assist five communities in upgrading their community management plans 
to full conservation agreements, a strong step toward land titling for these communities 
with which they plan to create a series of private protected areas. Their efforts included 
the planting of 23,000 polylepis saplings (some for renewable fuel wood and timber, and 
some to restore degraded lands and protect critically endangered species such as the royal 
cinclodes). This directly contributes to the connectivity, protection and management 
within the complex. In addition, this project provided the learning for ABC to move 
ahead with a larger project to tackle direct threats to extremely threatened habitats in the 
complex. There is also the expectation that these experiences may be replicated in other 
Andean conservation efforts. ABC credits its partnership with ECOAN as the key factor 
in the success of the effort by facilitating ECOAN’s work and assisting in project design, 
rather than imposing ABC’s objectives upon its locally based partner. 
 
Spurred by the success of their CEPF-supported project, ECOAN and ABC successfully 
applied for two further grants to continue their work in the polylepis forest fragments. 
Together they have secured $100,000 from the debt-for-nature swap referenced under 
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Strategic Direction 2, which will be complemented by another $100,000, 2-year grant 
from the Global Conservation Fund. Both projects seek to establish a community-owned 
and managed reserve system that provides local people with an alternative to native forest 
clearing and increases the cover of polylepis forest by 13 percent. The project area covers 
approximately 25 percent of the population of the royal cinclodes and about 10 percent of 
the endangered white-browed tit-spinetail and ash-breasted tit-tyrant. 
 
Strategic Direction 4: Strengthen Public Awareness and 
Environmental Education  
The six projects under this strategic direction supported by CEPF are building a 
constituency to support corridor implementation through a focused communications 
strategy and media campaign, and school-based educational programs. 
 
Outcome: changes in people’s management of natural resources 
The Instituto Machu Picchu (IMAPI) project “Enhancing Public Awareness for Improved 
Management of the Machu Picchu Sanctuary and its Surrounding Environment” (2/02-
4/03) sought to influence the behavior of a variety of actors involved in and around 
Machu Picchu.  These actors included the tourism agencies, transportation providers, 
local government, communities and the farmers active in the area. IMAPI staff conducted 
campaigns targeted to these groups, produced and disseminated a video documentary that 
aired on at least six networks, conducted a multitude of radio interviews and produced 
numerous articles for local newspapers and its own bulletin, “Boletin IMAPI,” that is 
distributed in the Cuzco and the Machu Picchu area. The staff of IMAPI also participated 
in the committee tasked with reviewing and revising the Master Plan for the Machu 
Picchu Sanctuary. These activities directly supported the outcome of achieving a secured 
Machu Picchu area, however there is much remaining to be done before Machu Picchu is 
managed securely. The project team is extremely enthusiastic, however, as this project 
brought Machu Picchu conservation efforts into a larger light as part of the overall 
corridor strategy. They feel the sanctuary is no longer just an isolated area, but part of the 
larger corridor concept. This has brought more legitimacy to the areas’ ecological 
importance and expanded the focus beyond the monument itself and the tourism it brings 
to the region. 
 
Selva Reps implemented a novel ecotourism project to help ensure that local 
communities and organizations involved in ecotourism use this activity most effectively 
to conserve biodiversity and manage their natural resources. The project, “Learning Host-
to-Host: Ecotourism Exchange in the Tropical Andes” (11/01-9/03), brought together 
ecotourism practitioners from some of the most remote regions of the Tropical Andes—
members of the native territories of the Achuar in Ecuador, the Quechua-Tacana of 
Bolivia and the Ese’eja and riberenhos of Peru—to share their experiences, knowledge, 
ideas and concerns with each other and with others who are striving to make ecotourism 
an effective tool for conservation and development. Selva Reps brought these local 
representatives together with CI staff and two tourism businesses—Rainforest 
Expeditions from Peru and Canodros from Ecuador—for the first time in a series of three 
five-day workshops in each of three ecolodges—Posada Amazonas in Peru, Chalalan in 
Bolivia and Kapawi in Ecuador—managed by the community participants.   
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While focused on the three communities and the ecotourism lodges they manage, the 
lessons are intended to benefit the entire corridor. In the three sites, the project worked 
both with the lodges and the local communities to agree on a minimum set of social, 
economic, cultural and environmental standards for ecotourism throughout the corridor. 
These standards were verified through a series of workshops with the end result to be a 
set of key indicators that the lodges will use themselves to monitor the impacts of 
community-based ecotourism. Lessons learned related to creating effective ecotourism 
partnerships, creating the ecotourism product, sharing economic resources, building local 
capacity, managing cultural and natural resources and monitoring impacts and tracking 
changes in the communities are being shared to a wider audience throughout the corridor, 
and ecotourism groups across the corridor are being encouraged to link themselves 
together to benefit from this experience. The project is a solid example of an investment 
aimed at introducing and refining best-practice techniques to communities and 
organizations for better managing their natural resources, and provides a model of private 
sector-NGO-community collaboration. 
 
In an attempt to increase the attention that biodiversity conservation issues receive in the 
press, and thus enhance the public understanding of the value of the corridor, CEPF is 
supporting the International Center for Journalists (ICFJ) project “Building Awareness of 
the Vilcabamba-Amboró Corridor in Peru and Bolivia” (11/01-12/04). ICFJ has worked 
with journalists from radio, television and print media to reach both rural and indigenous 
populations as well as the urban populations. These journalists from both Bolivia and 
Peru have received training in biodiversity conservation and techniques for reporting on 
such issues. In conjunction with CI’s corridor communication project described below, 
they have been encouraged to produce material through a Biodiversity Reporting Award 
and these groups of journalists are being supported to develop associations among 
themselves, one in Peru and one in Bolivia, to sustain the capacity and interest around 
environmental issues among editors and reporters.  
 
An additional project directly impacting the Madidi, Pilón Lajas and Apolobamba areas 
is the project implemented by the Instituto para la Conservación y la Investigación de la 
Biodiversidad (ICIB) “Conservation from the Schools: Networking and Partnerships in 
the Vilcabamba-Amboró Corridor. Phase One:  Pilón Lajas, Madidi and Apolobamba” 
(1/03-12/04). ICIB staff members are working with teachers in areas such as Charazani, 
Rurrenabaque and San Buenaventura to develop a network of trained teachers throughout 
the area that will disseminate information and lessons on biodiversity conservation at the 
school level. In this project, the teachers and schools are linking with their local 
communities to develop joint environmental projects in each of the target areas. In 
addition, ICIB aims to influence the administrations of the protected areas with 
information from the communities and from the teacher network. This project, combined 
with the work of CARE-Bolivia, whose forest fire project is highlighted under Strategic 
Direction 3, is an example of addressing community behavior and increasing the adoption 
of sustainable land-use practices. 
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CI recently concluded its project “Developing and Implementing a Communication 
Strategy to Raise Awareness among Key Audiences of the Importance of the 
Vilcabamba-Amboró Conservation Corridor” (1/01-12/03) with the launch of an award-
winning documentary titled Tesoros Sin Fronteras (Treasures Without Borders). The 
documentary, produced in collaboration with INRENA and SERNAP, aired on Bolivian 
and Peruvian TV and resulted in 200 media stories. Other project components included 
development of the strategy through national workshops in each country where 
participants analyzed problems and publics, identified the best products for target 
audiences and jointly planned the actions to be included in the strategy. Pre- and post-
initiative surveys in Peru show that awareness of the Vilcabamba-Amboró conservation 
corridor grew by 25 percent and the number of people who feel that they receive a direct 
benefit from conservation projects rose by 15 percent. As mentioned above, ICFJ and CI 
also teamed together to sponsor a Biodiversity Reporting Award for the region. 
 
Strategic Direction 5: Strengthen Environmental and Legal 
Policy Frameworks 
CEPF investments under this strategic direction seek to influence donors, policy makers, 
concessionaires and others to mitigate the effects of infrastructure and agricultural 
development projects, extractive industries and large-scale tourism. To date, CEPF has 
funded three projects that address important gaps in the policy environment. 
 
Outcome: changes in people’s management of natural resources 
The TROPICO project “Restoration and Sustainable Management of Forest Resources in 
the Mining Zone of Tipuani, Bolivia” (4/02-3/05) aims to influence the way the Tipuani 
communities restore their natural areas degraded by mining. Where mines are being shut 
down, TROPICO is working together with the local communities to restore and reforest 
these areas in the most appropriate places to create connectivity. Included in this project 
is the introduction of new agroforestry techniques as well as basic environmental 
education on themes such as trash removal, fire controls and various other techniques for 
better use of natural resources. TROPICO has explored ways to use this example to 
replicate the successes throughout the Tipuani Municipality and into other areas of the 
corridor. 
 
The CI project “Evaluating Threats in the Vilcabamba-Amboró Corridor” (1/01-6/03) 
brought relevant actors together to undertake a corridor-wide assessment to identify and 
mitigate the impacts of the mining industry. The project included creation and 
dissemination of a comprehensive database on mining activities along with maps of 
current and projected mining concessions in the corridor. This baseline information is 
intended to assist in the development of national policies countering the threat from both 
small-scale and large-scale mining. 
 
Outcome:  New protected areas established 
Many projects within the portfolio are specific to a particular protected area or complex 
of areas. However, one project is trying to increase conservation commitments across the 
Peruvian side of the corridor as a whole by encouraging private landholders to bring 
additional lands under protection. The Sociedad Peruana de Derecho Ambiental (SPDA) 
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project “Disseminating and Implementing Legal Tools for Conservation in the Private 
Sector in the Vilcabamba-Amboró Corridor” (11/02-9/03) contributed to the achievement 
of conservation by increasing understanding and use of the legal instruments available to 
the private sector. SPDA worked directly with private sector partners to broaden their 
understanding of the legal tools available for conservation-type concessions and 
protection. At the same time, it also served as the advisory unit to INRENA, assisting the 
governmental body’s staff in understanding how to review these types of applications 
from a legal perspective. The project led to an increase in applications and improvements 
in what types of projects get approved and how quickly. In addition to the constructive 
guidance on both sides of the application process, SPDA drafted a new regulation for 
private conservation areas that it has since submitted to INRENA for approval. In doing 
this, the organization developed such a productive working relationship with INRENA 
that it has now been asked to review and fill in any gaps to the existing protected area 
administration legal framework for contracts. As a product of this effort, SPDA has 
finalized and made publicly available a “Manual for Private Conservation Instruments,” 
which includes all existing private tools for conservation along with the basic steps to be 
followed in each case. SPDA is keen to follow-up this groundbreaking work by further 
disseminating the manual and by selecting suitable candidates to apply the mechanisms 
and giving them legal advice to ensure successful applications. 
 
Strategic Direction 6: Establish an Electronic Information 
Exchange, Coordinated Information and Data-Gathering 
Mechanism   
CEPF awarded six grants under this strategic direction, which aims to increase the 
amount and quality of regional data necessary for effective planning and to make this 
data available to decisionmakers, communities, protected area managers and others 
through efficient systems.   
 
The Rainforest Alliance’s multi-regional project “Using the Eco-Index to Allow 
Organizations Working in Neotropical Hotspots to Share Experiences and Glean Lessons 
from Colleagues” (10/02-3/04) facilitated the exchange of information about experiences, 
challenges and best practices among the project staff and beneficiaries of CEPF-funded 
initiatives in the Atlantic Forest, Chocó-Darien-Western Ecuador, Mesoamerica and 
Tropical Andes hotspots. The project, led by the Alliance’s Neotropical Communications 
team in Costa Rica, actively solicited, edited and translated project profiles for posting on 
the Eco-Index, www.eco-index.org. It succeeded in expanding the site’s reach to South 
America and making project information available about 73 percent of all CEPF-
supported projects in the four hotspots, including 16 in the Vilcabamba-Amboró corridor. 
Other project results include seven articles about CEPF-supported projects published in 
Eco-Exchange/Ambien-Tema, the Alliance’s bi-monthly news bulletin; 18 interviews 
with the staff of CEPF grantees featured in Eco-Exchange/Ambien-Tema and on the Eco-
Index site; and continual collaborative efforts together with the CEPF communications 
team to ensure cross linkages and promotions between the Eco-Index and www.cepf.net. 
This information-sharing has helped NGOs build on one another’s successes, avoid 
mistakes and duplication of efforts, learn and share best practices and highlight some of 
the most innovative projects in the hotspots. The response to the Eco-Index experiment 

http://www.eco-index.org


 27

has been quite positive. Support from CEPF enabled the Alliance to make detailed 
information about 57 CEPF-supported projects and 106 non-CEPF projects in the four 
hotspots available to a much broader audience in the Vilcabamba-Amboró region and 
elsewhere. Visits to the Eco-Index rose 230 percent during the project period, while 
subscribers to the electronic version of Eco-Exchange/Ambien-Tema now number nearly 
600. Another indicator of this project’s success is the $109,000 leveraged from seven 
other donors to support the project through 2004.  
 
The project “Monitoring Conservation Outcomes in the Vilcabamba-Amboró Corridor” 
(9/02-12/05), implemented by Amigos del Museo de Historia Natural Noel Kempff 
Mercado, seeks to organize and generate data to develop predictive models that show the 
spatial distribution of major habitat types in the region and indicate how future 
development will impact biodiversity. Using these tools, conservation managers can 
effectively mitigate the negative impacts of future development on biodiversity. Project 
staff have created the www.andesbiodiversity.org and www.museonoelkempff.org Web 
sites, compiled geo-spatial information for Bolivia’s protected areas, developed a model 
for monitoring the effectiveness of management of the corridor’s protected areas and 
evaluated the technical needs of the project’s partner institutions.  
 
 

http://www.andesbiodiversity.org
http://www.museonoelkempff.org
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Table 2:  Protected Areas in the Vilcabamba-Amboró Corridor   
Surface Area (1999 vs 2003), Degree of Consolidation (2003 vs 2006 objective) & Comments (current as of 5/2004) 

 
Sources: Servicio Nacional de Areas Protegidas, SERNAP (2001)        * Management Plan being developed/revised or Management Unit being established 
 Centro de Datos para la Conservación, CDC-Bolivia (Ergueta, 1997) 

Instituto Nacional de Recursos Naturales, INRENA, www.inrena.gob.pe/dganp_cat.html 
Protection/management status from CI PA Consolidated Report to CEPF

Protected Area Surface Area 
- 1999 

(km2) 

Surface Area - 2003
(km2) 

Degree of Protection 
(Current) 

Degree of 
Protection (2006)

Headquarters Management 
Committee 
(current) 

Management 
Plan (current) 

Comments 

Amarakaeri Communal Reserve  4.023  Management Plan   NO Upgraded to Indigenous Reserve 
Amboró National Park & ANMI 6.376 6.376 Management Plan Management Plan  Y YES National Park and ANMI joined (1995) 
Apolobamba  ANMI 1.500 4.837 Management Plan Management Plan  Y YES  
Apurimac Restricted Zone 7.093 (7.094)  Management Plan   NO  
 Matsiguenga 

Communal 
Reserve 

 2.189  Management Plan   * Declared - 1/2003 
Master Plan drafted but not valid due to lack of 
Headquarters and Management Committee 

 Ashaninka Communal 
Reserve 

 1.845  Management Plan   * Declared - 1/2003 
Master Plan drafted but not valid due to lack of 
Headquarters and Management Committee 

 Otishi National Park  3.060  Management Plan    Declared - 1/2003 
Master Plan drafted but not valid due to lack of 
Headquarters and Management Committee 

Bahuaja Sonene National Park 10.914 10.914  Management Plan Y Y * Master Plan approved - R.J. 141-2003-INRENA 
Carrasco National Park 6.226 6.226    * NO Management Unit being established 
Cotapata National Park & ANMI .400 .400    Y * Management Plan being developed 
Isiboro Sécure National Park & 
Indigenous Territory 

12.363 12.363  Management Plan  * * Management Plan & Unit being developed 

Machu Picchu Historic Sanctuary .326 .326 
 

Master Plan Master Plan Y Y * The Management Plan appears to be inadequate due to 
lack of participation, little link w/ regional planning 
and lack of detailed land use, and monitoring  

Madidi National Park & ANMI 18.957 18.957  Management 
Plan* 

 Y NO Management plan being developed 

Manu National Park 15.328 17.163 Management Plan Management Plan Y Y* YES Management Unit was formed under previous law and 
it is being updated to comply with current legislation 
Management Plan approved R.D. 087-1990-DGFF 

Pilón Lajas Indigenous Reserve 4.000 4.000 Management Plan * Management Plan  * NO Management Unit being established 
Tambopata Candamo Restricted 
Zone 

2.747    Y Y * Management Plan being updated 

 Tambopata Nature  
Reserve 

 2.747  Management Plan   NO Master Plan approved - R.J. 141-2003-INRENA 

  Alto Purús Restricted Zone  27.243  Management Plan Y  * Management Plan being developed 
  Los Amigos Concession  1.376  Management Plan   NO Management Plan being developed 
  Altamachi Departmental Park  5.600     NO  

  Total  86.230 129.645       

http://www.inrena.gob.pe/dganp_cat.html
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PROJECT DEVELOPMENT, IMPLEMENTATION AND 
MANAGEMENT 
 
Project Submissions 
Efficiency in grant making has always been a central focus for CEPF and a significant effort has 
been made to create tools to assist both grantees and the CEPF management and coordination teams 
in this process. When CEPF opened the Vilcabamba-Amboró region for grant proposals, it also 
launched an Internet-based tool for submitting applications. During the first half of the funding 
cycle, the online application system encountered a series of problems that caused difficulties and 
delays for some applicants. Those who were able to use this first system reported that it was a useful 
tool and very effective in helping them organize their proposal for submission. However, the 
challenges with the system were consistent and pervasive enough that CEPF set about designing a 
new online system and accepting offline applications in the interim. The offline templates were 
modeled after the Web-based tools for consistency. This adaptive management allowed a range of 
applicants to apply without online access and CEPF to continue to receive proposals without delay.  
 
Project Design Phase 
The timeline for the review process for proposals ranged widely. Some projects moved through the 
process from beginning to end within six-eight weeks. On the other hand, many grantees expressed 
frustration about how long the process took from the time of their first inquiry to the time of a final 
decision. Delays occurred on both sides of the application process. In the first year of CEPF funding 
for the region, the responsibility for management of the grant portfolio changed hands three times, 
resulting in delayed responses to some proposals. Grantees have also been slow to respond to CEPF 
feedback on the proposals. While decisions have not been made at the speed CEPF strives for in 
application processing, the relationship building between donor and grantee is often strengthened 
through this period and many grantees gave positive feedback about effective exchanges with CEPF 
and a sense of receiving special attention that they do not often receive from other donors.  
 
Project Monitoring and Reporting 
With regard to project progress reports, interviewed grantees had both positive and negative 
comments. Few grantees are enthusiastic about having to report as they feel it takes time away from 
implementation, however many do express their desire to share the positive results of their work and 
to receive feedback on issues for which they need advice. 
 
Feedback received from many grantees indicates that the reporting formats are very useful and 
clearly set up for their individual project and set of objectives and indicators. This has proven helpful 
in terms of managing project implementation and teams. At the same time, however, several 
grantees expressed the desire to be able to report more freely on certain aspects of their progress. 
They find the reporting structure too rigid for them to express some of the issues that occur as 
implementation takes place. The technical reporting templates begin with some standard tables based 
on specific project elements (performance indicators tracked over time), but the report also includes 
a series of targeted questions and an area for any additional comments. The latter areas are not being 
used effectively by grantees, either because they do not perceive them to be as important as the table 
or because they do not want to take the time to craft the responses. CEPF needs to work together 
with grantees to elicit more complete responses from the grantees, especially responses that place 
their respective projects into the broader conservation context. 
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Nearly all grantees reported that they receive little to no feedback on their technical reports. Some 
interpret this to mean that there are no perceived problems with what they are doing. Others find the 
lack of feedback frustrating. They are proud of their efforts and want to be sure that the donor and 
the larger conservation community are recognizing their successes. They also view CEPF as a 
valuable source of information, expertise and advice. They are often eager to see how CEPF will 
respond to what they are doing and how they might be able to improve their own implementation.  
 
Many grantees point out this lack of engagement by CEPF not only in terms of feedback on written 
reports, but also in the lack of contact in the field. Most grantees interviewed only know CEPF 
through e-mail and phone communication and not through direct contact. They also do not 
understand that the role of communication is shared between the grant director and the locally based 
coordination team of CI-Bolivia and CI-Peru. There is a strong desire among many grantees to see 
more of CEPF staff in the region, whether this be the grant director or a member of the coordination 
team is perhaps not so important, but the face of CEPF would clearly be beneficial in the field. The 
desire for increased CEPF presence and feedback are real opportunities for CEPF and for CEPF 
coordination partners, and their respective roles need to be clarified and improved on in the future.  

 
Grantee feedback regarding financial reporting is more positive. Most find this reporting very 
straightforward and report that the flow of funds has been timely and flexible based on these 
reports. In several projects, toward the end of implementation, CEPF worked with the grantees to 
make adjustments to budget line items in order to allow the grantees to correct for changes that may 
have occurred over the course of the project. This same flexibility is needed for the technical 
aspects of the projects. Some grantees have been unsure about their latitude to suggest changes to 
projects under implementation, and have not made the most effective use of project reporting tools 
to support their case. 
 
In addition to the issues identified above, efficiency in grant processing, implementation and 
reporting have also been lost as a result of the transition between grant directors within CEPF 
during the first year of grant making. 
 
STRATEGY COORDINATION AND COMMUNICATIONS 
CEPF has placed a strong emphasis on the functions of strategy coordination and communications 
within each grant-making region. In the case of the Vilcabamba-Amboró corridor, establishing a 
coordination mechanism within the region was the first priority when grant funding became 
available. Developing and implementing a sound communications strategy for the corridor soon 
followed. Given that these two functions were recognized as important features of the portfolio from 
the outset, the assessment paid particular attention to them as part of this review. While these were 
originally seen as separate mechanisms, they will be treated together in this section as they have 
many overlapping elements that lead to some interesting observations and recommendations. 
 
Frequently the first grant made in a CEPF region is to establish a local mechanism to assist CEPF in 
the management of the grant portfolio. This was the case in the Vilcabamba-Amboró corridor with 
the coordination mechanism originally designed with a set of specific functions that included: 
 
• Build strategic alliances and partnerships to ensure delivery of conservation outcomes. 
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• Increase capacity of local institutions to ensure that the conservation outcomes are being 
achieved. 

• Support the increase in the number and size of protected areas and their effective management, 
and to protect endangered and endemic species in the defined conservation outcomes. 

• Increase the flow of financial resources to support the conservation outcomes. 
 
In addition to these original functions, the coordination mechanism was further defined during the 
course of implementation to include additional functions such as: 
 
• Coordinate with key partners to further the corridor vision and promote greater integration 

between diverse and often isolated interventions. 
• Actively solicit proposals from potential partners that strategically contribute to the strategy. 
• Take an active role in the review and development of partner proposals. 
• Participate in the monitoring of external grantee implementation. 
 
CI received funds from CEPF for CI-Bolivia and CI-Peru to jointly act as the coordination 
mechanism and fulfill these functions. Given the instrumental role these two offices had played in 
developing and shepherding the corridor concept and driving the preparation phase that led to the 
ecosystem profile for this region, they were the logical choice for grounding the strategy with local 
partners and helping to ensure a shared understanding and coordination during implementation. 
 
Similarly, the two offices successfully proposed a joint communications strategy project and 
subsequently developed it as a necessary addition to the coordination mechanism. Its objectives 
included: 
 
• Inform key audiences in the public and private sectors (national and regional government, media, 

community leaders, partners, indigenous groups and NGOs) about the conservation corridor 
concept, and explain the benefits of the Vilcabamba-Amboró corridor. 

• Create an image and identity for the corridor that communicates its importance and benefits. 
• Build alliances and catalyze commitment among partners by using a participatory approach to 

create and implement the communications strategy. 
• Generate a political will in favor of the Vilcabamba-Amboró conservation corridor. 
• Inspire a favorable attitude and support among key audiences (media, private sector, 

communities and partners) toward corridor implementation. 
• Integrate communications initiatives among the projects being implemented throughout the 

corridor in order to ensure consistency and coherence. 
 
Coordination 
Both the coordination mechanism and the communication strategy proved to be ambitious efforts, 
particularly because they took place in one of the first CEPF grant-making regions and therefore 
lacked previous successes to follow. Successful transition from strategy development to 
implementation would require fluid communication between two country offices of CI, as well as a 
solid working relationship with the CEPF grant director and management team. CEPF was hampered 
in its ability to oversee all aspects of the transition by not having a consistent grant director to guide 
the process. During the first year following approval of funding for the region, the responsibility for 
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getting the initiative moving was shared by, or transferred among staff within CEPF, leading to 
discontinuities in communication.  
 
In addition to this somewhat internal set of relationships, communication and coordination among 
the eventual CEPF external grantees and other partners was also recognized as important in order to 
develop a shared approach, understanding and level of effort toward the corridor conservation 
strategy. In several ways, these two combined efforts of coordination and communication had both 
catalytic and synergistic successes over the first half of the CEPF funding cycle. This is particularly 
true at the regional and national levels of including and influencing government in the process of 
creating a conservation corridor. In the binational area, as already mentioned in the earlier section on 
linking projects to outcomes, the coordination and communication efforts led to joint protected area 
management plans between Peru and Bolivia across the transboundary area, as well as the 
declaration of several new and expanded protected areas in line with the outcomes established for 
the corridor. The communications project linked the corridor approach to several mediums of the 
media including newspapers, television, magazines books and videos. This continued effort to build 
awareness placed particular emphasis upon government agencies in charge of conservation in both 
Bolivia and Peru. One of the most impressive results is the way in which the governments now use 
the corridor map in their own work and publications. The end result of this entire effort, as seen 
during the assessment trip, is that the corridor concept does seem to be bought into by many of the 
key partners and stakeholders at the national level and among these target audiences at the binational 
level. At these levels, the corridor coordination and communication has been very successful. 
 
While making good strides at the binational and national levels, the assessment found that 
coordination and communication efforts do not seem to have reached the local levels with as much 
success. During interviews with grantees outside of the capitals, it was apparent that the corridor 
concept, while recognized, was not clearly understood and most grantees had little, if any, 
knowledge of what was taking place in other parts of the corridor. Grantees were mainly working 
independently on their own projects, perhaps linked with one other CEPF-supported project in rare 
instances. For the most part, the CEPF-supported organizations in the field appeared to be removed 
from what is taking place at the corridor level. They are implementation projects largely in isolation, 
with little to no proactive information sharing taking place across the portfolio of projects.  
 
The concept of the corridor has also not reached the local levels of government to the same degree 
that it has been incorporated into the higher levels of decisionmaking. During visits with local 
authorities as part of site visits, it became evident that municipal-level government agencies do not 
understand the corridor concept. They are not seeing how the local, site-based activities taking place 
in their areas are contributing to a larger strategy within the transboundary conservation corridor. 
 
This being the case, a new mechanism for ensuring that CEPF partners are linked together and 
recognizing how their individual efforts are contributing to a larger vision needs to be put in place. 
Decisionmakers at the local level need to become aware and supportive of the corridor concept to a 
similar degree of that being seen at higher levels in government across both countries. Grounding the 
positive momentum realized at the higher levels during the first half of the funding cycle at the local 
and site levels needs to be a focused objective for the remaining years of CEPF. CEPF should 
explore how to structure an information sharing function into the coordination function to create 
greater synergies.  
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Information Sharing 
The need to develop better communication among CEPF grantees has been briefly mentioned above, 
and the assessment received frequent feedback from grantees interviewed that they see a great 
opportunity for information sharing among those working under the CEPF portfolio of projects. 
During the assessment it became very apparent that the lack of communication among CEPF 
participants, the coordination mechanism and other potential partners has been an opportunity lost 
thus far in the effort to develop the Vilcabamba-Amboró conservation corridor. 
 
There are several similar projects throughout the corridor that confront comparable issues, be they in 
working with local communities, working with protected area management units, the media and the 
public sector among others. In each of these cases, project teams are implementing their programs, 
adjusting to changing circumstances, being innovative in their approaches and learning valuable 
lessons that could, and should, be offered to other partners working within the corridor and beyond. 
Many grantees expressed a desire to learn more of what other CEPF grantees are doing in the 
corridor, both to learn from others’ experiences and to share their own successes with others. 
Examples include the SPDA project that has developed a series of legal tools for conservation that 
they see as valuable lessons to share with the Bolivian side of the corridor. At least two CEPF-
funded projects are dealing with local issues of fire control, yet these projects have not shared their 
experiences with one another. The same is true for those projects that are trying to incorporate 
conservation elements into local educational curriculum. A newspaper reporter supported by the 
IFCJ project expressed frustration that their contributions on environmental reporting are not 
regularly sought out by CI or other organizations. Giving these projects the opportunity to share their 
experiences will not only improve their ability to implement, but will reinforce the networking and 
partnerships within the corridor that are necessary for long-term success.  
 
Tools to share results and experiences among CEPF-supported organizations and partners are used 
by a wide variety of civil society and governmental representatives. These include the CEPF-
supported Eco-Index discussed earlier under Strategic Direction 6, the CEPF Web site and CEPF E-
News, the initiative’s electronic newsletter that has featured SPDA and Selva Reps in recent issues. 
However, the coordination team gave insufficient attention to promoting these results among the 
CEPF family of grantees and to opening specific avenues of dialogue to foster learning among this 
group of stakeholders. One such activity, the first CEPF meeting for partners to share experiences 
and lessons learned, took place in Lima, Peru in May 2004. The participants included most of the 
organizations receiving CEPF in the corridor, INRENA and SERNAP representatives and park 
guards from several protected areas. They reviewed the corridor strategy, prioritized key areas for 
further action and shared experiences. The participants acknowledged how the meeting provided an 
important forum where they could learn about the activities of others and develop new partnership 
approaches. An important focus of the second half of CEPF-funding needs to be a greater effort to 
bring CEPF grantees and others together in forums such as this one to share experiences and plan for 
a more coordinated and strategic approach to the coming years of corridor implementation. 
 
Local Capacity and Decentralization 
The above sections lead to an interesting discussion, and one that has been pursued already in other 
CEPF funding regions, about decentralizing portions of the CEPF interaction with grantees to the 
local CEPF coordination mechanism in the region. The local coordination team plays a key role in 
the review and decision-making process for selecting projects to be funded, but in the case of the 
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Vilcabamba-Amboró portfolio of projects, it has not played a role in the review of project progress 
reports, carrying out site visits, providing coaching to grantee partners on how to report or actively 
trying to link projects together for the purpose of sharing information. This has not necessarily been 
a shortcoming of the coordination mechanism, but rather is a previously unidentified role that has 
become apparent through the course of implementation. This should be built into the mechanism to 
better serve the grantees and help deliver the corridor results. 
 
Up until this assessment, contact between most grantees and CEPF has been almost solely via the 
grant director and the grantee, with relatively few grantees having ongoing dialogue with members 
of the coordination team. The review team recognizes that the lack of interaction and involvement 
of the coordination mechanism is a real opportunity missed. Active participation on the part of the 
coordination team in assisting grantees in the development of full proposals to CEPF, being 
available to answer questions and concerns of grantees during implementation, carrying out site 
visits, review of progress reports and organizing periodic events to bring some, or all, grantees 
together to share lessons learned and to review progress toward the corridor strategy, is highly 
desirable and has proven very beneficial in other regions where CEPF supports civil society. This is 
a role that cannot be carried out solely by the grant director, who is responsible for the management 
of several portfolios. Some of these roles were envisioned in the contract for the transboundary 
coordination project, but inadequate communication proved to be a serious obstacle to seamless 
support to many grantees.  
 
Therefore, defining and agreeing on how the grant director and the coordination mechanism can 
redefine roles for managing these necessary functions and carry out these functions as a coordinated 
team is an important next step for strategy implementation in the Vilcabamba-Amboró corridor. 
Effective mechanisms have already been established and appear to be working well in other regions 
for CEPF. These experiences should inform the design of a new coordination function for the 
corridor. In doing this, CEPF should take care in establishing a mechanism whereby much of the 
capacity to assist grantees is moved to the field. This works in other regions for CEPF and ought to 
be a constructive adjustment in the case of the Vilcabamba-Amboró portfolio. 
 
LESSONS LEARNED 
The review team notes that CEPF has made significant changes in light of the experiences generated 
by its investments in the Vilcabamba-Amboró corridor. CEPF has increased its efficiency and 
effectiveness in subsequent regions by: 
 

• Structuring coordination mechanisms prior to awarding grants. Coordination mechanisms in 
the second cycle of CEPF regions have been carefully crafted with clear designs and 
processes and the appropriate staff put in place before other projects received support. In this 
manner, the coordination mechanism itself becomes established and coordinates the review 
and recommendation-making process for proposals in the region.  

 
• Increasing the involvement of CEPF grant directors in all aspects of profile development and 

implementation. To ensure continuity between strategy development, implementation and 
evaluation, CEPF grant directors are taking a more direct role in the profiling process prior to 
awarding grants and in the monitoring process as the portfolio develops. 
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• Developing a transition plan from strategy development to strategy implementation to ensure 
continuity and full participation. CEPF and its coordination teams now jointly develop and 
ensure consistent interpretation of specific procedures (staffing, partner identification, 
outreach and an implementation schedule) for effective transitioning from development to 
implementation and to integrate a wider range of partners from the outset. 

 
• Improving application tools. CEPF has developed and launched an improved version of the 

application and reporting system for grantees. 
 
• Clarifying the strategic directions. CEPF has placed great emphasis on crafting clear strategic 

directions in the profiles and now incorporates investment priorities under each direction to 
enable both grant applicants and the management and coordination teams to more easily 
gauge the appropriateness of project proposals. 

 
• Incorporating outcomes into the profiling process. The Vilcabamba-Amboró experience of 

defining conservation targets stimulated CEPF to invest in strategic outcome definition for all 
regions, a program that includes retrofitting these for regions where they did not exist at the 
time of profiling and defining them for all new profiles. The importance of establishing 
baselines and goals that are clearly understood and shared among a wider set of institutions 
(both governmental and NGO) has been clearly demonstrated in this corridor.  

 
• Expanding the number of partners and depth of consultation during the profiling process. The 

process of establishing conservation priorities in the Vilcabamba-Amboró corridor benefited 
from the involvement of many institutions and individuals. However, the actual development 
of the profile involved fewer stakeholders—a methodology since expanded to include a 
wider range of partners in the development and review process for each profile. 

 
CONCLUSIONS AND RECOMMENDATIONS 
This section highlights and summarizes the most important observations of the portfolio review team 
and offers recommendations for increasing the effectiveness of CEPF and its partners in 
implementing the corridor conservation strategy and CEPF strategies in other regions. 
 
How effective are CEPF processes and tools? 
The transparency with which CEPF expressed its vision for the region is viewed as a new and 
positive approach to conservation. This, combined with clearly defined tools for applying for and 
monitoring project implementation, and a graphic presentation of the desired outcomes in the form 
of the 5- and 10-year vision maps for the corridor, is a precedent-setting part of the CEPF initiative 
in the region, and one that has clearly increased the value and credibility of CEPF efforts.  
 

Recommendation:  Efforts to establish baselines and clear conservation targets over the long-
term and to engage partners in monitoring progress toward achieving shared goals should 
build on the foundation already in place. In a region where much initiative and technical 
capacity exists, it is essential to broaden the pool of contributors to the prioritization process 
to maintain transparency and support from the outset. 
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The use of standardized project application and reporting tools gives CEPF a window into grantee 
adherence to the profile and their commitment to broader conservation objectives.  
 

Recommendation:  The experiences of dealing with and learning from these tools should be 
shared among grantees and potential grantees to strengthen coalitions and increase synergies. 
Greater effort needs to be made to ensure that project applicants and grantees alike have 
effective access to application and reporting tools, and receive the necessary guidance to 
complete them. 

 
Striving for corridor-level impacts while emphasizing concrete interventions with civil society 
partners is a challenge that CEPF faces in all our regions. The sheer size of the Vilcabamba-Amboró 
corridor combined with the relatively general nature of the CEPF strategy increases the potential 
disconnect in the field as well as between field-based projects and strategic consensus-building 
efforts. However, CEPF-supported monitoring efforts are beginning to generate data that can help 
guide decisionmaking and refinement of the strategic approach where gaps may exist. 
 

Recommendation:  Limiting the geographic focus of CEPF investments in a corridor that 
covers 30 million hectares may have promoted a greater coherence among the pool of 
projects. As the outcomes definition process advances, monitoring becomes more systematic 
and trend data becomes more available, results should be assessed in a timely and 
coordinated manner and used to refine the CEPF strategy for the region in question. 

 
How well is CEPF currently meeting conservation needs in the Vilcabamba-Amboró corridor? 
The strong focus of the coordination mechanism on guiding the binational political process of 
corridor construction has been instrumental in advancing a more genuinely coordinated conservation 
approach among the governments of Bolivia and Peru. CI’s gradual change in perspective—from the 
owners and drivers of the corridor strategy to the facilitators of partnerships in support of the 
corridor objectives—opened doors and created positive changes in the attitudes and participation of 
many partners in this process. Translating high-level political agreements into practical conservation 
initiatives on the ground, though, is an ongoing process that needs constant reinforcement. The 
review team observed that the significance of the corridor was not well understood at the local level, 
resulting in missed opportunities. Weak linkages between national and local political bodies will 
reduce the incentives or opportunities to scale up or replicate positive experiences.  
 

Recommendation:  The coordination mechanism should use the buy-in achieved at the 
national level to press for greater political acceptance of the corridor concept at the municipal 
and local level, using local initiatives as concrete examples. CEPF and the CI offices in 
Bolivia and Peru should examine if broader support and more effective coordination could be 
achieved by expanding the coordination function to include input from other institutions. 
 

The ecosystem profile can, and should be an efficient way for identifying priority actions in the field, 
threats to the biodiversity and ecological processes and for distributing grant funds among these 
priorities. It can only be as good as the information that feeds it, and much can change between the 
profile definition stage and after two or three years of strategy implementation.  
 

Recommendation:  CEPF and its partners should periodically assess the changing 
conservation context, including biological conditions, investment opportunities and 



37 

institutional capacities, so that the CEPF strategy reflects this new reality. The coordination 
mechanism is in a unique position to access relevant information and data to guide potential 
applicants in the development of strong proposals that translate emerging opportunities into 
concrete projects under the CEPF strategic directions.     

 
Has the CEPF strategy in the region been coordinated and communicated effectively? 
 

Recommendation:  Increased communications between the coordination mechanism, CEPF, 
and amongst all the grantees would provide a more comprehensive and holistic approach for 
the conservation corridor and shorten the time it takes to process grant applications. Efficient 
communication lines, including clarity of mission and procedures, could enhance the impact 
of CEPF conservation action in the field and be used as a model by other organizations. The 
design and implementation of appropriate mechanisms, such as yearly workshops or corridor-
wide materials tailored to local audiences, need to be included in corridor activities. 
 
Recommendation:  The CEPF grant director and members of the coordination team must 
present a clear and consistent position to applicants and grantees about their respective 
responsibilities related to grant decisionmaking. While the grant director has the ultimate 
responsibility for approving projects and making modifications to project agreements, 
applicants and grantees must recognize the critical role that the coordination mechanism 
plays in reviewing and making recommendations to the grant director regarding technical 
merits of a proposal and institutional capacities to carry the proposed work forward. 
Members of the coordination mechanism are best positioned to engage applicants to develop 
or refine project proposals to win approval. 
 
Recommendation:  The frequency, duration and purpose of grant director trips to the funding 
region should be informed by a deliberate and ongoing assessment of implementation 
progress and the appearance of new opportunities or recurring issues. The presence of the 
grant director at key points in the life of the portfolio is essential for maintaining even and 
productive communication between CEPF and its partners.     

 
Is CEPF missing an important part of the potential grantee constituency? 
At the time of its development, the CEPF ecosystem profile was the clearest articulation to date of a 
corridor-based strategy, along with a mechanism and procedures to achieve it. The review team 
found that national and binational political bodies have adopted the corridor concept. The process of 
decentralized decisionmaking by government authorities moves ahead slowly, but the mechanisms 
for translating national level environmental and conservation priorities are not yet in place. As more 
authority is given to municipalities, without the technical and financial resources to carry their 
mandates or visions forward, the chance of placing significant ownership at the local and regional 
level is in question. The Estrategia Basica de Implementacion del Corredor de Conservacion 
Vilcabamba-Amboró (Peru – Bolivia) will provide a new opportunity to bring conservation-oriented 
individuals and organizations together for the benefit of the corridor.   
 

Recommendation:  Attention must now be given to the creation of a forum where national, 
regional and municipal officials can share perspectives on the value of building a 
conservation corridor. Such a forum should give greater space for implementing 
organizations to exchange experiences and lessons learned, and to discuss explicitly if 
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incorporation of the corridor vision has impacted the way they conceptualize, design or 
implement their projects. 

 
Recommendation:  The structure and function of the coordination mechanism should be 
revised and be given a central role in guiding the partner identification and project 
development process and in tailoring the CEPF strategy message to the diverse audiences in 
the corridor to achieve conservation goals. Together, CEPF and the coordination mechanism 
must agree on the importance of building functional links among the constellation of grantees 
in the region. Implementation of the Estrategia Basica de Implementacion del Corredor de 
Conservacion Vilcabamba-Amboró (Peru – Bolivia) must be accompanied by a thorough 
dissemination effort that builds on the foundation already in place and highlights 
complementary efforts.    

 
How should strategic directions for CEPF be further refined? 

Recommendation:  CEPF should use a greater range of tools to assess whether projects are 
meeting their strategic objectives. A combination of more targeted reporting, a more 
standardized site visit methodology and/or the use of external assessments could help CEPF 
grant directors and implementation partners flag implementation issues, increase 
transparency, encourage adaptive management and expand the opportunity for sharing and 
integrating lessons learned within and among projects in the region, as well as in other 
regions. Efforts to address issues such as effectiveness, efficiency, sustainability and 
replicability at an earlier stage of portfolio development would provide a more effective 
baseline for midterm and end-of-term reviews.  

 
Is CEPF having a catalytic effect in the region? 
The adoption of the corridor concept at the highest level of national government in both Bolivia and 
Peru is testament to the catalytic effect of the CEPF approach and its investments. So too is the 
financial commitment from other institutions to support corridor-wide initiatives, as elaborated in the 
sustainability section that follows. Fundamental building blocks have been put in place, though 
CEPF and its partners will be continuously challenged to sustain these advances. 
   
CI-Peru staff suggested that CEPF should consider phasing in funding. There is a need for some 
funding to be held in reserve in order to provide follow-up funding to successful projects from the 
first phase and/or to respond to critical opportunities that result from the first phase. Examples 
include the mining project where threats were determined and an action plan developed, but funding 
is limited for the implementation of the action plan. The counter argument to this point is that CEPF 
is meant to be opportunistic and that sustainability needs to be better addressed and secured on an 
ongoing basis. The CEPF approach includes the aim to leverage significant sums of new funding for 
conservation in any given region where it invests; leveraging was included as a core function in the 
coordination mechanism’s terms of reference (see the Sustainability section for more information).  
 

Recommendation:  CEPF should consider incorporating leveraging objectives into more 
projects, especially those that require longer time frames than are traditionally granted (i.e. 
monitoring initiatives), whose potential impact could increase dramatically following initial 
funding from CEPF (i.e. creation of an action or management plan leading into 
implementation) or that have high potential for replication (i.e. pilot projects, 
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education/awareness efforts and policy efforts that are highly scalable from local to regional 
or national contexts). 
 
Recommendation:  CEPF should seek opportunities to match remaining funds with new 
funding mechanisms, guiding these new outside funds toward efforts that meet the corridor 
strategy. CEPF and its partners should invest in projects that will be cornerstones for the 
corridor into the future and beyond, such as Outcomes monitoring, corridor coordination and 
policy efforts. 

 
Has the review contributed to the refinement of the CEPF review methodology? 
As a direct result of the experience in the Vilcabamba-Amboró region, CEPF made several 
important changes in the way it conducts portfolio reviews. The most important changes included: 
 
• Incorporation of an external reviewer on the team. CEPF management, donor partners, the CI 

programs in Peru and Bolivia and several grantees have reacted positively to the incorporation of 
an independent perspective into this review. The document itself is intended to reflect the 
transparency that an external person brings to the exercise. An external reviewer has also been 
incorporated into the two other portfolio reviews undertaken to date. 

 
• Development of a questionnaire to be sent to all grantees to prepare them for the review visit and 

to solicit important information from them in case they are not available for a meeting with the 
review team. In the case of the Vilcabamba-Amboró review, a questionnaire was developed 
during the trip and sent to all grantees with whom the review team had not met. 
 

• Analysis of all projects in the CEPF portfolio rather than a select sample. Based on the 
experience of the review team in its first portfolio review (Madagascar), the review team 
concluded that an assessment of all projects, while logistically more complicated, would generate 
more reliable information that could be aggregated at the level of the portfolio and strengthen its 
conclusions regarding the overall strategy in the region. 
 

• Placement of the CEPF strategy in context. The Vilcabamba-Amboró review highlighted the 
importance of the broader conservation context in the region. While it is impossible for the 
review team to consider all events that impact the successful implementation of the CEPF 
strategy in a region, it carefully considered the national and international conservation context. 
Recognizing the context within which CEPF implementation takes place provided a window for 
assessing partner perceptions of the overall initiative and prospects for sustainability of the 
investments made by CEPF, among other benefits.  

 
Recommendation: These adaptations have proven beneficial in ensuring a more robust, 
transparent and inclusive review while also ensuring consistency to allow for effective cross-
regional comparisons of CEPF strategy development and implementation, the use of project 
design and monitoring tools, and program impact. CEPF should ensure that the review 
methodology continues to incorporate these valuable approaches but remains dynamic and 
flexible enough to capture the unique challenges and opportunities in each region and to 
effectively respond to the needs of CEPF and its partners.   
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SUSTAINABILITY 
As CEPF initiates its fourth year of operations in the Vilcabamba-Amboró corridor and has 
committed approximately three-quarters of its available funds, the question of sustainability is taking 
on ever-greater importance. Sustainability has been part of the CEPF agenda from the beginning, 
hence its focus on bringing new resources for conservation, building local capacity, and leveraging 
new funding for conservation. By targeting and catalyzing initiatives that might not be able to attract 
funding from more traditional sources and assisting partners in developing their proposals to fit into 
the corridor conservation strategy, it is hoped to make them eligible for a wider range of donor 
funding and to encourage them to share the risks and rewards associated with biodiversity 
conservation in the corridor. Implicit in the CEPF model is the notion that a strong focus on species, 
sites and corridors, with the requisite monitoring process, will allow partners to join the effort and 
contribute their data to a system for assessing impact on biodiversity over the long-term. Quality 
results from CEPF projects, such as those identified under Program Impact, should generate 
increased interest and confidence in the donor community leading to increased investment.   
 
Ecological Sustainability 
A core objective of all CEPF funding in the Vilcabamba-Amboró corridor, as with all CEPF 
investments, is to secure the ecological integrity of the area by conserving species and the land they 
depend on. CEPF funding of the CI projects aimed at securing governmental commitment to the 
corridor concept and the development of plans to move this vision forward is a significant step. The 
need to generate timely and accurate data to allow the monitoring of species and the effective 
management of protected areas has also been recognized. With the creation of the CBC in the region, 
considerable technical capacity and further financial resources may be brought to bear on this issue. 
CEPF is highly supportive of the efforts to establish a greater monitoring capacity in the region even 
though the CBC is not likely feed much needed information to existing CEPF efforts. 
 
The review team is aware of a range of initiatives to gather data and analyze conditions and trends, 
however most suffer from working in relative isolation and distinct methodologies. The project led 
by the Museo Noel Kempff Mercado has been developing indices to measure park performance and 
objective measurements of ecological integrity, however, the results of these analyses and the 
application of the indices have not made their way into the mainstream. If these efforts are to be 
sustainable, a core of capable and relevant actors must be brought together to agree on common 
standards and to adopt a long-term vision.  
 
Institutional Sustainability and Partnerships 
The CI projects related to coordination and developing a binational corridor strategy have promoted 
a shared sense of responsibility toward conservation in the Vilcabamba-Amboró corridor. This has 
been particularly evident among the major international conservation organizations working in the 
corridor and the relevant governmental agencies (SERNAP and INRENA). This critical group of 
stakeholders has committed to the corridor strategy, but the review team has not yet seen the 
necessary collaboration among them to gauge how well they are harmonizing their institutional 
strategies. The CI teams in Bolivia and Peru both felt that a major breakthrough for the corridor 
concept came when CI’s institutional presence in the process of corridor creation took a back seat to 
that of the respective government agencies responsible for environment and natural resources. An 
example cited was the decision to take the CI logo out off of many corridor-related materials. The 
corridor is now most often presented as a Bolivia/Peru binational initiative and not as an NGO-
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pushed agenda. This approach has significant increased support for the corridor (from their 
perspective) and should help to sustained progress toward realizing the corridor strategy. 
 
The meetings and workshops among the above actors appear to be both thoughtful and constructive 
and it is anticipated that they will continue to advance the cause of national and binational 
commitment to the corridor. The team observed, however, that a commensurate effort to translate 
this high-level political energy into realistic (financially and technically) programs at the municipal 
level is missing. This is an issue for INRENA and SERNAP, whose field staff suffers from high 
turnover and low wages. Also missing is an effective mechanism for feeding local and regional 
examples of successful efforts, or unsuccessful efforts, up the hierarchy of governmental institutions.  
 
The review team noted a concern on the part of CI staff regarding their ability to capitalize on the 
significant groundwork that CEPF has helped to create. They recognize that CEPF has started many 
good things but feel that without a greater emphasis on turning the CEPF investment into something 
larger, there is a risk that initiatives supported by CEPF will simply cease when CEPF funding does. 
In addition, even though CEPF has catalyzed funding from other donors and partner institutions, in 
some cases for the same CEPF grantees, there has been little communication with respect to sharing 
lessons learned across projects and/or grantees. 
 
Financial Sustainability 
As part of their coordination responsibilities, CI-Peru and CI-Bolivia were to leverage $2 million 
from other sources to complement the CEPF funds for the Vilcabamba-Amboró corridor. CI reports 
it has leveraged nearly $14 million to date for corridor conservation from GCF ($570,000), the 
International Tropical Timber Organization ($1.5 million), USAID ($1.8 million), the debt-for-
nature swap ($10.6 million) and other sources. This is a significant increase over the projected 
amount. There is a general consensus that CEPF funding is responsible for triggering most of these 
funds. In the absence of CEPF, there would have been a more gradual financial buy-in to the 
conservation of the corridor at the site level. 
 
CI’s 12-year presence in specific sites within the Vilcabamba-Amboró corridor and, more 
specifically, the last three years of CEPF funding at the corridor level, provide a strong foundation 
for CBC implementation and investments in the corridor. The CBC’s focus on conservation 
outcomes at the species, site and corridor level, built in part on the pioneering work under CEPF, and 
its increasing emphasis on monitoring and information management, should help provide the 
necessary foundation for attracting additional resources for conservation.  
 
While the language of sustainable financing is making its way into the national and binational 
strategy documents and actions, there is still much work to be done at the local level. Financial 
sustainability has yet to be incorporated into most project proposals and even where it is, it is often 
in the form of a follow-on funding request to the same institution. While the review team has noticed 
no serious problems with grantee capacity to manage money, it is understood that relatively few 
organizations have the in-house capacity to conduct strategic fundraising. 
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APPENDICES 
 
Appendix A. Overview of the CEPF Monitoring Approach 
 
CEPF 
Monitoring 
System 

In accordance with the Memorandum of Understanding between CEPF and its donor partners, CEPF has 
instituted a three-pronged monitoring approach that focuses on delivering impacts at the (i) initiative-
wide level, (ii) ecosystem or programmatic level and (iii) the individual project level. These three 
levels are integrated to build linkages between projects, programs and the overall strategy.  
 
Initiative Wide (Fund Wide):  Each year, CEPF defines an agenda and work plan that will ensure that 
CEPF’s annual conservation investment authority in the number of approved hotspots (currently 13 
hotspots) is contributing to delivering targeted conservation outcomes: extinctions avoided, areas 
protected and corridors consolidated. This work plan is designed to ensure that CEPF is equipped with 
the necessary inputs to carry out its mandate in a systematic and strategic manner, including financing, 
growth plan, implementation tools and monitoring protocols, and the requisite political and institutional 
support. The most recent annual work plan (FY03) includes the following general objectives: 
 
CEPF investments in existing hotspots expanded 

1. Close $25 million commitment with one new partner.  
2. Finalize all donor commitments and reporting to ensure that all five partners contribute the 

required $5 million annually. 
CEPF investments targeted in new hotspots 

1. Support and invest to develop conservation outcomes in the preparation hotspots authorized by 
the Council. 

2. Support and invest in partners to develop ecosystem profiles in the authorized hotspots. 
3. Create and operationalize coordination units, in new regions, as appropriate.  

Strategic implementation of CEPF regional portfolios 
1. Develop a set of standardized modules, tools and training systems.  
2. Evaluation, monitoring and compliance reports (midterm assessments) produced for a specific 

set of hotspots. 
3. Support CI’s outcome monitoring program, and integrate CEPF more closely into the process, 

as appropriate and feasible. 
4. Operationalize grantmaking in the relevant new hotspots/ecosystems.  
5. Continue and improve grantmaking and monitoring in the all active hotspots. 

Effective financial and programmatic monitoring of CEPF grant portfolio supported 
1. Annual audit completed. 
2. Evaluation, monitoring and compliance reports (midterm assessments) produced for relevant 

hotspots. 
3. Grant Tracker captures monitoring and performance statistics. 
4. Performance measures refined, evaluated and utilized. 
5. Production of PMR and other donor reporting requirements completed quarterly and annually. 
6. Improved financial reporting provided to the CEPF Working Group. 
7. CEPF information system works effectively for both grantees and grantmakers and generates 

useful initiative wide tools. 
Awareness and participation in CEPF increased 

1. Host CEPF Working Group Meetings and Council Meetings, as appropriate. 
2. Web site sections and informational tools developed for relevant new regions. 
3. Global communications strategy developed and implemented. 
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 Ecosystem or Programmatic Level:  Ecosystem profiles for each grant funding region are developed 
based on participatory stakeholder consultation, literature review and assessment and definition of 
conservation outcomes in order to highlight key conservation priorities within an ecosystem and 
determine where CEPF efforts should be focused. Each ecosystem profile includes a discussion of the 
CEPF niche for investment, and a series of strategic directions and more specific investment priorities 
that guide CEPF in its decisions about funding project proposals. These strategic directions and 
investment priorities are based on a comprehensive analysis of the biological conditions in the region, the 
threats present, the current investments in conservation, and the institutional capacity to implement 
conservation activities, and which form part of the profile.  Additionally, the ecosystem profile process 
defines a set of conservation outcomes to which the investments are oriented. Final results of these 
processes are represented in an ecosystem-level logical framework (LogFrame) in which outcomes are 
stated as goals to be achieved within the CEPF funding lifetime. A description of the institutional set of 
Conservation Outcomes is provided under Midterm Review below.  
 
Project Level: CEPF builds strategic project portfolios around these strategic directions and investment 
priorities. Investment priorities were developed since Cycle 2. CEPF stipulates that each project eligible 
for funding articulate how it fits into the ecosystem-wide strategy in the ecosystem profile. This includes 
choosing a strategic direction under which the proposed project would be supported. These strategic 
directions are articulated in the ecosystem profile and represent the key criteria used to ensure a link to 
CEPF’s overall institutional strategy. Each project must use a project LogFrame to address how the goals 
and purpose of the project relates to aspects outlined within established ecosystem-level strategic 
directions, investment priorities and outcomes. This LogFrame is a performance-tracking tool that aids 
the grantee in setting quarterly targets for each indicator of project outputs. In this sense, synergy 
between the initiative, ecosystem and individual project is explicitly addressed.  
 
Midterm Portfolio Review: As each funding region approaches the midpoint in its funding life, CEPF 
has instituted a midterm portfolio review process to gauge portfolio-level progress and impacts, and to 
synthesize experiences and derive lessons learned to more effectively direct resources throughout the 
grant portfolio. This midterm reviews seek to: 

• Understand any change in on-the-ground conservation dynamics and the role CEPF plays in 
them; 

• Assess the contribution of CEPF-supported projects toward expected impacts and corridor 
conservation goals as articulated in the ecosystem profile; 

• Assess the efficiency and effectiveness of CEPF in processing and monitoring grants; 
• Identify gaps and critical needs for achieving strategic objectives;  
• Derive key lessons learned and determine recommendations for improvements; and 
• Refine the portfolio review methodology. 
 

Conservation outcomes or targets represent the quantifiable set of conservation goals that list species and 
land areas that are indispensable for the ultimate goal of biodiversity conservation. CI’s Outcome 
Monitoring Taskforce is currently refining the conservation outcomes, along with their measurement 
protocols and frameworks for interpretation. For each funding region, CEPF does not take responsibility 
for the full set of conservation outcomes, but for a subset that becomes articulated as CEPF’s niche for 
the region. These outcomes are broken down into three primary categories: 

1. Species Protected (Extinctions Avoided) 
Number of threatened species reduced 
Intact biotic assemblages maintained 

2. Area Protected 
Improved management of key protected areas 
Maintenance of original habitat cover in key areas 

3. Corridors Created 
Reduction in fragmentation 
Habitat maintained for corridor level species 

* The outcome monitoring process is ongoing, and the indicators under each Outcome are currently 
considered draft indicators subject to review.  

CEPF plans to conduct three to four midterm reviews each year.  
* This document, like the CEPF monitoring and evaluation approach itself, is subject to change as 
opportunities arise that may require modifications or enhancements. 
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Appendix B. Portfolio Review Questionnaire Sent to Grant Recipients in the Region 
 

Encuesta para el diagnostico de CEPF 
 
 

Socio:  
Titulo del Proyecto:  
Monto de la Donación:  
 
Desempeño del CEPF: 
 
Cómo se entero de la posibilidad de financiamiento de CEPF? 
 
Cómo empezó el proceso de aplicación al CEPF (Carta de Intención, Propuesta, otro) y con quien? 
 
Los lineamientos para el proceso de aplicación estuvieron claros? 

 
1 2 3 4 5 

Muy 
claros     Demasiado 

complicado 
 

 Comentarios: 
 
Cómo fue el intercambio entre su organización y el CEPF durante el desarrollo de todos los elementos de la propuesta de 
proyecto? 
 

 
1 2 3 4 5 

Muy 
fuerte    

Poco o 
ningún 

intercambio 
 
 Comentarios sobre elementos específicos:  
 

El proceso de contratación se desarrollo en un tiempo razonable?   
 
Por favor comente sobre los problemas encontrados. 
 
 

Las instrucciones para los informes programáticos y financieros estuvieron claras? 
 

1 2 3 4 5 
Muy 

claros    Demasiado 
complicado 

 
 Comentarios: 
 

Los informes financieros y programáticos les han ayudado en el manejo de su proyecto? 
 

1 2 3 4 5 
Muy 
útiles    Nada 

útiles 
 
 Comentarios: 
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Los comentarios del CEPF a sus informes han beneficiado el manejo de su proyecto? 

 
1 2 3 4 5 

Muy 
beneficiosos    Nada 

beneficiosos 
 
 
 Comentarios: 
 
 

Sus expectativas con relación al intercambio con el CEPF durante la vida de su proyecto han sido logradas? 
 

1 2 3 4 5 

Se han 
sobrepasado    

No se 
han 

cumplido 
 
Comentarios: 

 
 
Por favor indique si usted ha utilizado alguna de las herramientas de comunicación del CEPF. Si los ha utilizado, por 
favor indique si les han sido útiles o no. 

 
a. Informe Anual del CEPF: Sí o no  

1 2 3 4 5 
Extremadamente 

útil     

 
b. Sitio Web del CEPF: si o no 

1 2 3 4 5 
Extremadamente 

útil     

 
c. Boletín electrónico del CEPF: Sí o no 

1 2 3 4 5 
Extremadamente 

útil     

 
Por favor comente sobre como hacer estas herramientas más útiles para los socios o si hay otros productos de 
comunicación que les serian útiles. 

 
 
Proyecto: 
 

 
Describa los resultados importantes que han logrado pero que no se han reportado en los informes a CEPF. 

 
 

Han hecho cambios en el diseño original del proyecto?  Si lo han hecho, como fueron recibidos por el CEPF? 
  
Describa los factores externos que han tenido un impacto negativo o positivo en su proyecto. 
  
En su propuesta original al CEPF, había previsto la disponibilidad de fondos adicionales provenientes de otras fuentes? 
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Ha podido atraer otros fondos como resultado de la implementación de su proyecto con el CEPF?  Si su respuesta es si, 
por favor describa su experiencia. 
 
 
 
Estrategia Regional: 

 
El vinculo entre su proyecto y las direcciones estratégicas del CEPF ha cambiado durante la implementación de su 
proyecto? 

 
 

Ha utilizado el perfil de ecosistemas durante la implementación de su proyecto? 
 

 
Han trabajado conjuntamente con otras organizaciones en su proyecto?  Por favor explique el tipo de trabajo conjunto. 

 
Esta usted enterado de otros proyectos financiados por el CEPF?  Se ha beneficiado su proyecto de un intercambio con 
otros proyectos o socios financiados por el CEPF? 
 
Considera que hay coordinación entre las diferentes actividades apoyadas por el CEPF para lograr los objetivos 
estratégicos? 
 
Piensa usted que el concepto del CEPF para financiamiento en el Corredor Vilcabamba-Amboró es una manera 
innovadora de lograr los objetivos de conservación? 
 
Piensa usted que el concepto del Corredor de Conservación Vilcabamba-Amboró continuara cuando la inversión del 
CEPF se acabe? 
 
 
 
 
 
Le agradecemos su ayuda con esta encuesta. Si tiene preguntas, no dude en comunicarse conmigo a 
r.martin@conservation.org.  
 
Atentamente, 
 
Roberto Martín 
Equipo de Monitoreo y Evaluación del CEPF 
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Appendix C. List of Institutions Contacted During the Portfolio Review 
 
Amazon Conservation Association 
American Bird Conservancy 
Amigos del Museo de Historia Natural Noel Kempff Mercado  
CARE-Bolivia 
Central de Pueblos Indigenas de La Paz  
Conservation International–Boliva 
Conservation International–Peru 
Instituto Machu Picchu 
Instituto Nacional de Recursos Naturales (INRENA) 
Instituto para la Conservación y la Investigación de la Biodiversidad  
International Center for Journalists 
Probioma 
Selva Reps 
Servicio Nacional de Areas Protegidas (SERNAP) 
Sociedad Peruana de Derecho Ambiental  
TROPICO 
WWF-Peru 
WWF-US 
Wildlife Conservation Society 
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Appendix D. Approved Grants in the Vilcabamba-Amboró Corridor (as of May 2004) 
 
Strategic Direction 1: Transboundary coordination, collaboration and catalytic action 
 
Transboundary Coordination Mechanism for the Vilcabamba-Amboró Corridor 
Develop corridor conservation strategy and seek agreement by stakeholders, formalize transboundary coordinating body, 
and develop and implement a strategy to raise long-term funds for corridor conservation. 
Funding: $904,000  
Grant Term: 1/01 – 6/03 
Grantee: Conservation International 

 
Strategic Direction 2:  Strengthening bi-national coordination of protected area systems 
 
Creation and Effective Management of Forest Protected Areas in Peru 
Through a debt-for-nature swap between the U.S. and Peruvian governments to guarantee long-term funding for 
protected areas, contribute funding for protection of three parks (Manu National Park, Amarakaeri Communal Reserve 
and Alto Purus Reserved Zone) in the Vilcabamba-Amboró Corridor. This grant is expected to leverage $3.5 million in 
local currency over the next 12 years for grants to local Peruvian organizations to carry out activities related to the 
effective management of these protected areas.  
Funding:  $236,000 
Grant Term:  10/02 – 10/04 
Grantee: World Wildlife Fund 
 
Improving Management and Consolidation of Selected Protected Areas Within the Vilcabamba-Amboró 
Corridor 
Consolidate Bahauja-Sonene, Madidi, Tambopata, Pilón Lajas and Apolobamba protected areas by finalizing their 
management plans and initiating management plan implementation. 
Funding: $452,000 
Grant Term: 1/01 – 6/03 
Grantee: Conservation International 
 
Strategic Direction 3: Encourage community-based biodiversity conservation and natural resource management 
 
Formalizing Forest Access and Implementing Sustainable Brazil Nut Management in Madre de Dios, Peru  
Develop and implement a forest management model that conserves the Brazil nut forests in the Vilcabamba-Amboró 
corridor in Madre de Dios, Peru by protecting the forests’ size and integrity, while improving the standard of living of 
Madre de Dios Brazil nut producers.  
Funding: $163,963 
Grant Term: 11/02 – 11/04 
Grantee: Amazon Conservation Association 
 
Sustainable Development and Natural Resource Conservation Capacity-building in Indigenous Community 
Groups in the Buffer Zones of Madidi National Park, Bolivia 
Help achieve the objectives of the Sustainable Development Plan for the Tierras Comunitarias de Origen Tacana by 
increasing awareness and education on such issues as sustainable development of lands and promotion of ecologically 
sound economic alternatives. Build capacity within communities to organize and ensure complementary conservation 
efforts. 
Funding: $48,215 
Grant Term: 9/02 – 6/04 
Grantee: Wildlife Conservation Society 
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Prevention of Human-Induced Forest Fires in Madidi and Apolobamba National Parks 
Establish partnerships with community-based organizations and cattle ranchers' association to promote the importance of 
controlling burning and involve these organizations in the development of sustainable natural resource practices. 
Conduct workshops, lectures and other activities and strengthen the capacities of local institutions to establish effective 
control of burning. 
Funding: $193,743 
Grant Term: 8/02 – 12/03 
Grantee: CARE Bolivia 
 
Biodiversity Conservation and Participative Sustainable Management of the Natural Resources of Amboró 
National Park and ANMIA  
Undertake a participatory process in local communities to address conservation needs and sustainable practices in critical 
habitats.  
Funding: $120,700 
Grant Term: 4/02 – 6/04 
Grantee: Probioma 
 
Developing Natural Resources Management Program in Four Communities Within the Vilcabamba-Amboró 
Corridor 
Through a participatory process, train communities and interested families in natural resource management by 
developing and initiating projects in select localities. 
Funding: $565,000  
Grant Term: 1/01 – 6/03 
Grantee: Conservation International 
 
Learning Host to Host: Ecotourism Exchanges in the Tropical Andes 
Bring together leaders of three ecotourism lodges with four communities in Ecuador, Peru and Bolivia to share lessons 
learned on ecotourism and ultimately compile best practices to share with other communities and private companies. 
Funding: $157,451 
Grant Term: 11/01 – 9/03 
Grantee: SelvaReps S.A.C.  
 
Project Polylepis 
Help protect key polylepis forest areas, reforest high altitude watersheds with polylepis and develop community-based 
conservation programs to support these efforts. 
Funding: $9,500 
Grant Term: 5/02 – 5/03 
Grantee: American Bird Conservancy 
 
Reducing Deforestation in the Buffer Zone of Bolivia’s Madidi National Park: Promoting the Cultivation, 
Manufacture and Use of Bamboo Products 
Establish capacity-building centers to guide local communities in the sustainable cultivation of bamboo, as well as the 
manufacture and marketing of bamboo products at the local, regional and national levels. 
Funding: $51,300 
Grant Term: 5/02 – 6/04 
Grantee: Central de Pueblos Indigenas de La Paz 
 
Strategic Direction 4: Strengthen public awareness and environmental education 
 
Conservation from the Schools: Networking and Partnerships in the Vilcabamba-Amboró. Phase One: Pilón 
Lajas, Madidi and Apolobamba 
Strengthen the role of educational units in conservation through the training of teachers, the development of school-
based environmental programs that mobilize entire communities and the establishment of a network of cooperation and 
information exchange among educational units and teachers. 
Funding: $78,980 
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Grant Term: 1/03 – 12/04 
Grantee: Instituto para la Conservación y la Investigación de la Biodiversidad 
 
Healthy Ecosystems, Healthy People: Linkages Between Biodiversity, Ecosystem Health and Human Health 
Cover travel and full participation costs for individuals from Atlantic Forest, Chocó-Darién-Western Ecuador, Guinean 
Forests of West Africa, Madagascar, the Philippines and the Tropical Andes hotspots to attend the Healthy Ecosystems, 
Healthy People conference. 
Funding: $5,500 
Grant Term: 5/02 – 7/02 
Grantee: University of Western Ontario 
*This is a multiregional project covering six hotspots; the total grant amount is $27,200. 
 
Building Awareness of the Vilcabamba-Amboró Corridor in Peru and Bolivia  
Stimulate and support good environmental reporting on the rich biodiversity of the Vilcabamba-Amboró Corridor in 
Peru and Bolivia and efforts to conserve it. Activities include workshops for print, radio and television journalists, 
development of a mechanism for information exchange and distribution of awards for conservation reporting. 
Funding: $48,449 
Grant Term: 11/01 – 12/04 
Grantee: International Center for Journalists 
 
Developing and Implementing a Communication Strategy to Raise Awareness Among Key Audiences of the 
Importance of the Vilcabamba-Amboró Conservation Corridor  
Develop and implement a communication strategy to strengthen awareness of the conservation corridor and its 
importance and ultimately create a broad constituency for its conservation. 
Funding: $420,475 
Grant Term: 1/01 – 12/03 
Grantee: Conservation International 
 
Enhancing Public Awareness for Improved Management of the Machu Picchu Sanctuary and its Surrounding 
Environment 
Conduct a comprehensive public awareness campaign about the sanctuary, including creation of a documentary film and 
development and distribution of press releases and media kits, a newsletter and radio and television spots. 
Funding:  $56,298 
Grant Term: 2/02 – 4/03 
Grantee: Instituto Machu Picchu 
 
Strategic Direction 5:  Strengthening environmental and legal policy frameworks 
 
Disseminating and Implementing Legal Tools for Conservation in the Private Sector in the Vilcabamba-Amboró 
Corridor 
Promote the use of conservation instruments such as conservation concessions, private reserve establishment and 
concessions for environmental services for land protection on the Peruvian side of the Vilcabamba-Amboró Corridor as a 
complement to current government-sponsored conservation initiatives. Activities include an outreach campaign to the 
nongovernmental sector on Peru’s new legislation that underpins such instruments, training for government officials on 
processing applications and publication of a guide on applying for conservation instruments. 
Funding:  $69,384 
Grant Term:  11/02 – 9/03 
Grantee:  Sociedad Peruana de Derecho Ambiental 
 
Evaluating Threats in the Vilcabamba-Amboró Corridor 
Together with relevant actors, undertake a corridor-wide assessment to identify human-induced threats to biodiversity 
and develop and propose strategies to eliminate or mitigate their impact. 
Funding: $282,500 
Grant Term: 1/01 – 6/03 
Grantee: Conservation International 
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Restoration and Sustainable Management of Forest Resources in the Mining Zone of Tipuani, Bolivia 
Work with a local mining cooperative and municipality to develop a pilot project in ecological restoration following the 
closure of small-scale gold mines in the buffer zone of Apolobamba National Park. 
Funding: $96,350 
Grant Term: 4/02 – 3/05 
Grantee:  TRÓPICO 
 
Strategic Direction 6: Electronic information exchange and coordinated information and data gathering for the 
corridor 
 
The Vilcabamba-Amboró Corridor Biodiversity Information Management System: A Collaborative Internet 
Resource for Scientists, Educators and Conservation Managers 
Create a mechanism for information sharing across the Vilcabamba-Amboró corridor, making relevant information 
available on projects, activities and monitoring indicators for biodiversity conservation. The project will also help build 
capacity of the organizations involved and help build alliances among all those working in the corridor. 
Funding: $192,870 
Grant Term: 1/04 – 12/06 
Grantee: Asociación Peruana para la Conservación de la Naturaleza ($50,059), Fundación Amigos de la Naturaleza 
($46,463), Fundación para el Desarrollo Agrario ($46,348), Fundación San Marcos para el Desarrollo de la Ciencia y la 
Cultura ($50,000) 

 
Using the Eco-Index to Allow Organizations Working in Neotropical Hotspots to Share Experiences and Glean 
Lessons from Colleagues 
Facilitate the exchange of information about experiences, challenges and best practices developed through various 
conservation projects throughout Central and South America, including CEPF-funded projects in the Atlantic Forest, 
Chocó-Darién-Western Ecuador, Mesoamerica and Tropical Andes hotspots. Project goals, experiences and information 
will be disseminated through the Eco-Index in English, Spanish, and where relevant, Portuguese. 
Funding:  $47,335 
Grant Term: 10/02 – 3/04 
Grantee:  Rainforest Alliance 
*This is a multiregional project covering four hotspots; the total grant amount is $189,727. 
 
Monitoring Conservation Outcomes in the Vilcabamba-Amboró Corridor 
Organize and generate data to develop predictive models that show the spatial distribution of major habitat types in the 
region and indicate how future development will impact biodiversity. Using these tools, identify critical habitats as 
priorities, develop monitoring frameworks and assist conservation managers to effectively mitigate the impacts of 
negative impacts of future development on biodiversity. 
Funding: $355,196 
Grant Term: 9/02 – 12/05 
Grantee: Amigos del Museo de Historia Natural Noel Kempff Mercado 
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Appendix E. CEPF Logical Framework for the Vilcabamba-Amboró Corridor 
 
Narrative Summary Performance Indicators 
    
Long-Term Goal Statement Targeted Conservation Outcomes 
   Area Protected 
   1-5 years 
  1.1 

Immediate Priorities 
   -Manu National Park (1,800,000 ha) under effective management 
   -Apruimac Reserved Zone (1,700,000 ha) under protection and effective 

management 
   -Alto-Purus Reserved Zone (6,000,000 ha) under protection and improved 

management 
   -Bahuaja Sonene National Park (1,100,000 ha) under effective management 
   -Mididi National Park (1,924,300 ha) under effective management and corridor 

created 
   -Pilón Lajas Biosphere Reserve (400,000 ha) under effective management 
   -Apolobamba Natural Area (483,000 ha) under effective management 
   -Pilón-Lajas-Isiboro Secure Corridor (80,000 ha) under protection and corridor 

created 
   -Isiboro Secure National Park (1,200,000 ha) under effective management 
   -Amboró National Park (638,000 ha) under effective management 
   5-10 years 
   Long-Term Priorities 
   -Amarakaeri Reserved Zone (420,000 ha) under protection and effective 

management 
   -Machu Picchu Cultural Heritage (1,500,000 ha) under protection and effective 

management 
   -Apurimac-Alto Purus Corridor (500,000 ha) corridor created 
   -Tambopata-Candamo National Reserve (516,000 ha) under effective 

management and corridor created 
   -Manuripi-Heath National Park (1,500,000 ha) under effective management and 

corridor created 
   -Cotapata National Park (51,000 ha) under effective management 
   -Carrasco National Park (623,000 ha) under effective management 
   -Carrasco-Isiboro Secure Corridor (459,000 ha) under protection and corridor 

created 
   Extinctions Avoided 
  1.2 Due to the immense size of this corridor there are a large number of critically 

endangered and endemic birds, mammals, rodents, and primates that will be 
targeted fro protection. A more detailed list may be found in the regional 
executive summary  

  

Corridor concept and 
management frameworks 
incorporated into binational 
policy creation and 
decisionmaking. 

    
CEPF Purpose Impact Indicator 

1.1 Increase in overall funding for biodiversity conservation within the hotspot to 
reach a level of at least 2 times the initial CEPF funding level by the conclusion 
of 3-year CEPF implementation. 

  Relevant actors 
(governments, indigenous 
and non-indigenous people, 
extractive resource groups 
and others), collaboratively 
and effectively participate in 
biodiversity conservation 
within the corridor. 

1.2 Indigenous groups, local communities, grassroots groups, municipalities and 
other local stakeholders increase their participation in the planning and 
management of corridor protected areas. 
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1.3 Overall expansion in the number and size of local NGOs and other civil society 
participants working in biodiversity conservation and the array of services offered 
is also increased. 

  

1.4 Political authorities, private sector companies, NGOs and other stakeholders 
maintain inter-institutional relations through the Corridor Operations Center and 
continue to use the information system for planning purposes. 
- number of hits on the CEPF.net site after funding cycle 
- number and frequency of discussion groups within CEPF.net 
- number of entries of, and request for, information within each ecosystem 
information system 
- number, frequency & participation in workshops and/or other meetings through 
the Corridor Center 
- occurrence of bi-national agreements for implementation of joint actions and 
activities 

CEPF Strategic Directions   

1 Mechanisms for 
transboundary coordination, 
collaboration and catalytic 
action within the corridor 
established. 

1.1 A formalized coordination mechanism with one or more collaborating 
organizations staffed and operational by June 2001. Activities should focus on 
the following functions: 
- coordination and establishment of strategic alliances 
- act as interface between CEPF and partners 
- provide repository and clearinghouse for corridor information 
- conduct analysis and planning to inform conservation decisions 
- develop a monitoring framework 
- identify and undertake strategic actions to support a corridor conservation plan
- provide neutral forum for meetings and workshops 
- manage a conservation action fund for the corridor 

    1.2 Processes established and in use to ensure stakeholder involvement and buy-in 
amongst the various mechanisms supported by CEPF. 

    1.3 Core binational working group of NGOs and government agencies supported. 

    1.4 Small-grants mechanism established to support grass-roots initiatives, 
community outreach, time-sensitive research and other similar small-scale 
projects (A total of $200,000 to be granted over 3 years with no individual grant 
over $10,000). 

2 Methods for strengthening 
binational coordination of 
protected area systems and 
zoning provided. 

2.1 Support provided for the realization of protected area planning workshops with 
participation of government agencies, local & international NGOs, grassroots 
groups, and indigenous groups. 

    2.2 National and binational exchanges of protected area managers funded as well as 
the eventual inclusion of local participants in the actual management of protected 
areas. 

3 Projects to encourage 
community-based 
biodiversity conservation and 
natural resource 
management. 

3.1 Ethnographic analyses of traditional knowledge, attitudes and environmental 
practices among rural populations supported in year 1. 

  

  3.2 Support provided for a series of participatory workshops in each country for 
communities and indigenous unions to define actions and alliances. 
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3.3 Selected community-based projects funded for implementation beginning in year 
2. Possible project types include: 
- Environmental awareness 
- Legal issues 
- Institutional strengthening 
- Business management 

Public awareness and 
environmental education 
projects supported. 

4.1 Support provided for the creation of joint communication and environmental 
education strategies during year 1. 

  

4.2 Development and implementation of environmental education strategies for 
urban areas and selected settlements supported.  

  

4.3 Support provided for the creation of environmental curricula and the teacher 
training programs to accompany this new curricula. 

  

4.4 Creation of informative documents to be distributed to selected politicians and 
decisionmakers funded. 
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4.5 Focused communication strategy supported to include: 
- environmental radio shows 
- television spots 
- training of local media 
- video documentaries 

5 Methods for strengthening 
environmental and legal 
policy frameworks provided. 

5.1 Support provided for the creation of binationally coordinated proposals for 
sustainable exploitation of natural resources to be submitted to policy-makers.  

    

5.2 Policy and economic analyses on extractive industries, transportation and 
tourism funded. 

    

5.3 Workshops on extractive resource management, infrastructure mitigation and 
tourism mitigation supported. 

    

5.4 Development of a set of environmental policy and legal recommendations 
supported as well as events to engage decisionmakers, donors, extractive 
business interests and others in constructive dialogue on how to implement 
these recommendations. 

Electronic information 
exchange and coordinated 
information and data 
gathering mechanisms 
established. 

6.1 Regional biological assessments will be funded during year 2, based on the 
results of the general assessments, for the creation of comprehensive lists of: 
- vertebrate species 
- standardized vegetation types 
- associated plant species 
- the highest priority areas for biodiversity conservation 
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6.2 Support provided for the management and periodic updating of the corridor 
monitoring system to include responsibilities such as: 
- conducting multi-temporal analyses of land use and coverage changes 
- coordinating field research for rapid change monitoring 
- establishing new field studies in areas of human activity on wildlife and fisheries

  

6.3 A unified database organized by Hotspot - Corridor - Project - Site will be funded 
and access will be provided at least to all CEPF participants. 

  

  

6.4 The establishment of an electronic information exchange mechanism will be 
supported for CEPF participants and others by end of year 1 and will be 
maintained throughout CEPF activity.  




